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SCOTT L. KENNEDY

TMP-1B THRU     TRANSPORTATION OPERATIONS PLAN: (MANAGEMENT 

TMP-2B          SPECIAL SIGN DESIGN(S)

TMP-1G          STRATEGIES, GENERAL NOTES AND LOCAL NOTES)

TMP-2D

TMP-3A 

TMP-A1-1        AREA 1 PHASING 

TMP-A2-1        AREA 2 PHASING 

TMP-A4-1A 

TMP-A3-1        AREA 3 PHASING 

TMP-A3-2        AREA 3 DETAILS 

TMP-A2-2 THRU   AREA 2 DETAILS 

TMP-A1-2 THRU   AREA 1 DETAILS 

TMP-A4-1 &      AREA 4 PHASING 

TMP-A4-6 

TMP-A4-2 THRU   AREA 4 DETAILS 

TMP-A2-4 

TMP-A5-1        AREA 5 PHASING 

TMP-A5-4 

TMP-A5-2 THRU   AREA 5 DETAILS 

TMP-A6-1A

TMP-A6-1 &      AREA 6 PHASING 

TMP-A6-2 THRU   AREA 6 DETAILS 

TMP-A7-1        AREA 7 PHASING 

TMP-A7-4 

TMP-A7-2 THRU   AREA 7 DETAILS 

TMP-A6-10 

             CULVERTS AND STRUCTURES  

TYPE OF WORK:  GRADING, DRAINAGE, PAVING, SIGNALS, 

BOB A. MAY, P.E.

         GREENSBORO TO EAST OF LAWNDALE DRIVE 

LOCATION:  GREENSBORO LOOP FROM US 29 NORTH OF 

TMP-2C &        OFF-SITE DETOURS

SAMUEL COLEMAN, P.E. 
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TMP-2A          TEMPORARY SHORING NOTES

TBD

JOSEPH E. HUMMER, P.E.
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LEGENDROADWAY STANDARD DRAWINGS

TITLESTD. NO.

PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C.,

FLAGGER

TRAFFIC CONTROL DEVICES

CONE

DRUM

STATIONARY SIGN

PORTABLE SIGN

CHANGEABLE MESSAGE SIGN

STATIONARY OR PORTABLE SIGN

SKINNY DRUM

BARRICADE (TYPE III)

TEMPORARY SIGNING

SIGNALS
PAVEMENT MARKERS

CRYSTAL/CRYSTAL

CRYSTAL/RED

YELLOW/YELLOW

PAVEMENT MARKINGS

E

M

P

T

LAW ENFORCEMENT

TEMPORARY CRASH CUSHION

PAVEMENT MARKING SYMBOLS
EXISTING LINES

TEMPORARY LINES

PAVEMENT MARKING SYMBOLS

EXISTING PROPOSED TEMPORARY 

DIRECTION OF TRAFFIC FLOW

NORTH ARROW

GENERAL

EXIST. PVMT.

PROPOSED PVMT.

DIRECTION OF PEDESTRIAN TRAFFIC FLOW

TUBULAR MARKER

REMOVAL

WORK AREA

TEMPORARY PAVEMENT MARKING 
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DRAWINGS & LEGEND

ROADWAY STANDARD 

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

ARE CONSIDERED A PART OF THESE PLANS:

DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY

1261.01         GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING

1205.12         PAVEMENT MARKINGS - BRIDGES

1250.01         RAISED PAVEMENT MARKERS - INSTALLATION SPACING

1261.02         GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING 

1262.01         GUARDRAIL END DELINEATION

1205.09         PAVEMENT MARKINGS - PAINTED ISLANDS

1205.08         PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES

1205.07         PAVEMENT MARKINGS - PEDESTRIAN CROSSWALKS

1205.06         PAVEMENT MARKINGS - LANE DROPS

1205.05         PAVEMENT MARKINGS - TURN LANES

1205.04         PAVEMENT MARKINGS - INTERSECTIONS

1205.03         PAVEMENT MARKINGS - EXITS AND ENTRANCE RAMPS

1205.02         PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS

1205.01         PAVEMENT MARKINGS - LINE TYPES AND OFFSETS

1160.01         TEMPORARY CRASH CUSHION 

1145.01         BARRICADES

1135.01         CONES

1130.01         DRUMS 

1115.01         FLASHING ARROW BOARDS

1110.02         PORTABLE WORK ZONE SIGNS

1110.01         STATIONARY WORK ZONE SIGNS

1101.11         TRAFFIC CONTROL DESIGN TABLES

1101.05         WORK ZONE VEHICLE ACCESSES

1101.04         TEMPORARY SHOULDER CLOSURES

1101.03         TEMPORARY ROAD CLOSURES

1101.02         TEMPORARY LANE CLOSURES

FLASHING ARROW BOARD

TRUCK MOUNTED ATTENUATOR (TMA)

TEMP. SHORING (LOCATION PURPOSES ONLY)

E

M

P

T

1101.01         WORK ZONE ADVANCE WARNING SIGNS

1180.01         SKINNY-DRUMS

1251.01         RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY 
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Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

1223 Jones Franklin Rd.

PAVEMENT WEDGING

ON GOING CONSTRUCTION

PAINT (4")

PAINT (8")

PAINT (24")

CA  WHITE EDGELINE

PN  WHITE GORE LINE

P2  WHITE STOP-BAR
P3  WHITE CROSSWALK LINE

COLD APPLIED PLASTIC 4" (TYPE 4) - REM. TAPE

MH  YELLOW & YELLOW
MI  CRYSTAL & RED

TEMPORARY RAISED MARKERS

PAINT SYMBOLS

QI  ALPHANUMERIC CHAR.

PAINT CHARACTERS

COLD APPLIED SYMBOLS (TYPE 4)
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1101.06         WARNING SIGNS FOR BLASTING ZONES  

DA  LEFT TURN ARROW

CF  10’ YELLOW SKIP
CH  YELLOW SINGLE CENTER

PP  YELLOW DIAGONAL

CI  YELLOW DOUBLE CENTER

PA  WHITE EDGELINE
PB  YELLOW EDGELINE
PC  10’ WHITE SKIP
PD  3FT.-9FT./SP WHITE MINI-SKIP
PE  WHITE SOLID LANE LINE

PH  YELLOW SINGLE CENTER
PF  10’ YELLOW SKIP

P8  2FT.-6FT./SP WHITE MINI-SKIP
PI  YELLOW DOUBLE CENTER

P9  2FT.-6FT./SP YELLOW MINI-SKIP

PO  WHITE DIAGONAL

QA  LEFT TURN ARROW
QB  RIGHT TURN ARROW
QC  STRAIGHT ARROW
QE  COMBO. STRAIGHT/RIGHT ARROW

PV  YELLOW DIAGONAL

PAINT (12")

PQ  WHITE CROSSWALK LINE

P
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H CAROLINA
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21116

  
BOB A. MAY

1150.01         FLAGGERS

1165.01         TRUCK MOUNTED ATTENUATOR 

1170.01         PORTABLE CONCRETE BARRIER 
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ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

1223 Jones Franklin Rd.
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TMP DESIGN PARAMETERS

 

 

 

 

 

 

 

 

                  AREA 2:  SUMMIT AVE. (-Y16-) BRIDGE 

 

 

 

                  AREA 3:  LEES CHAPEL RD. (-Y1-) BRIDGE & NORFOLK 

                           SOUTHERN RXR BRIDGE 

 

 

 

                  AREA 4:  YANCEYVILLE RD. (-Y4-) INTERCHANGE 

 

CONSTRUCTED UTILIZING ON-SITE DETOUR.  

 

 

                  AREA 5:  N. CHURCH ST. (-Y5-) BRIDGE 

 

CONSTRUCTED UTILIZING ON-SITE DETOUR.  

 

 

                  AREA 6:  N. ELM ST. (-Y6-) INTERCHANGE 

 

 

 

                  AREA 7:  LAKE JEANETTE RD. (-Y7-) BRIDGE 

 

CONSTRUCTED UTILIZING ON-SITE DETOUR.  

  

THE CONTRACTOR MAY WORK AREAS SIMULTANEOUSLY AND/OR INDEPENDENTLY.  

THIS PROJECT IS DIVIDED INTO SEVEN AREAS (SEE SHEETS TMP-3 AND TMP-3A).  

CANDLENUT RD. (-Y18-) SHALL BE CONSTRUCTED UTILIZING LANE CLOSURES.  

CONSTRUCTED UTILIZING ON-SITE DETOUR.  PINDALS RD. (-Y17-) AND 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE 

            ENGINEER.  

             THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF 

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN 

            OR DIRECTED BY THE ENGINEER.  

 

 
       TIME RESTRICTIONS 

 

 
       A)   DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

            ROAD NAME                   DAY AND TIME RESTRICTIONS 

TMP-1C).

HOLIDAYS & SPECIAL EVENTS AND HAULING RESTRICITONS (SEE SHEETS TMP-1B AND

THIS PROJECT CONTAINS DAILY LANE CLOSURE RESTRICTIONS, RESTRICTIONS FOR 

MAJORITY OF -L- WILL BE CONSTRUCTED AWAY FROM TRAFFIC.  

                  AREA 1:  GREENSBORO LOOP (-L-)  

-Y- LINES.    

CONSTRUCTION OF TWO NEW INTERCHANGES AND UPGRADE/IMPROVE FIVE (5) 

CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) ON NEW LOCATION WITH THE 

RESURFACING) WILL UTILIZE LANE CLOSURES. 

REMAINDER OF N. ELM ST. (-Y6-) CONSTRUCTION (WIDENING/WEDGING, MEDIAN & 

DETOUR WILL BE UTILIZE TO PLACE GIRDERS OVER N. ELM ST (-Y6-).  

WATER FILLED BARRIER BETWEEN WORK AREA & TRAFFIC.  NIGHT TIME OFF-SITE 

REDUCE TO A TEMPORARY FOUR-LANE, TWO-WAY TRAFFIC PATTERN AND UTILIZING 

TO FOR BRIDGE CONSTRUCTION OVER RAILROAD.  

CHAPEL RD. (-Y1-).  NORFOLK SOUTHERN RAILROAD PROCEDURES WILL BE ADHERED 

NIGHT TIME OFF-SITE DETOUR WILL BE UTILIZE TO PLACE GIRDERS OVER LEES 
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            1.  US 29                   MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 8:00 PM 

                                        SATURDAY AND SUNDAY 

                                        9:00 AM TO 8:00 PM 

 

            2.  US 29 (2 LANES)         MONDAY THROUGH SUNDAY 

                                        6:00 AM TO 12:00 MIDNIGHT 

 

            3.  LEES CHAPEL RD (-Y1-)   MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

            4.  YANCEYVILLE RD. (-Y4-)  MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

            5.  N. CHURCH ST. (-Y5-)    MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

            6.  N. ELM ST. (-Y6-)       MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

            7.  LAKE JEANETTE RD.       MONDAY THROUGH FRIDAY 

                (-Y7-)                  6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

            8.  SUMMIT AVE. (-Y16-)     MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

            9.  LAWNDALE DR.            MONDAY THROUGH SUNDAY 

                                        7:00 AM TO 7:00 PM 

 

           10.  I-840/I-73,             MONDAY THROUGH FRIDAY 

                I-840, I-73 &           6:00 AM TO 8:00 PM 

                I-73/US 421             SATURDAY AND SUNDAY 

                                        9:00 AM TO 8:00 PM 

 

           11.  I-840/I-73,             MONDAY THROUGH SUNDAY 

                I-840 & I-73 (2 LANES)  6:00 AM TO 12:00 MIDNIGHT 

 

           12.  I-73 (3 LANES)          MONDAY THROUGH SUNDAY 

                                        5:00 AM TO 12:00 MIDNIGHT 
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           13.  I-840/I-785             MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 8:00 PM 

                                        SATURDAY AND SUNDAY 

                                        9:00 AM TO 8:00 PM 

 

           14.  I-840/I-785 (2 LANES)   MONDAY THROUGH SUNDAY 

                                        6:00 AM TO 12:00 MIDNIGHT 

 

           15.  BATTLEGROUND RD.        MONDAY THROUGH SUNDAY 

                (US 220)                7:00 AM TO 7:00 PM 

 

           16.  JOSEPH M. BRYAN BLVD.   MONDAY THROUGH SUNDAY 

                                        6:00 AM TO 8:00 PM 

 

           17.  W. FRIENDLY AVE.        MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

           18.  I-40/I-85,              MONDAY THROUGH FRIDAY 

                I-40 & I-85             6:00 AM TO 8:00 PM 

                                        SATURDAY AND SUNDAY 

                                        9:00 AM TO 8:00 PM 

 

           19.  I-40/I-85,              MONDAY THROUGH SUNDAY 

                I-40 & I-85 (2 LANES)   6:00 AM TO 12:00 MIDNIGHT 

 

           20.  I-40/I-85 BUS,          MONDAY THROUGH FRIDAY 

                I-85 BUS &              6:00 AM TO 8:00 PM 

                I-85 BUS/US 29/US 70    SATURDAY AND SUNDAY 

                                        9:00 AM TO 8:00 PM 

 

           21.  I-40/I-85 BUS &         MONDAY THROUGH SUNDAY 

                I-85 BUS (2 LANES)      6:00 AM TO 12:00 MIDNIGHT 

 

           22.  I-40/US 220,            MONDAY THROUGH FRIDAY 

                US 220 &                6:00 AM TO 8:00 PM 

                US 220/US 29/US 70      SATURDAY AND SUNDAY 

                                        9:00 AM TO 8:00 PM 

 

           23.  FREEMAN MILL RD. &      MONDAY THROUGH FRIDAY 

                RANDLEMAN RD.           6:00 AM TO 8:00 PM 

                                        SATURDAY AND SUNDAY 

                                        9:00 AM TO 8:00 PM 

 

           24.  US 70                   MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

           25.  HUFFINE MILL RD.        MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

 

       B)   DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL 

            EVENTS AS FOLLOWS:  

 

            ROAD NAME 

 

            1.  US 29  

 

            2.  I-840/I-73, I-840, I-73 & I-73/US 421 

 

            3.  I-840/I-785 

 

            4.  BATTLEGROUND RD. (US 220) 

 

            5.  JOSEPH M. BRYAN BLVD. 

 

            6.  I-40/I-85, I-40 & I-85 

 

            7.  I-40/I-85 BUS, I-85 BUS & I-85 BUS/US 29/US 70 

 

            8.  I-40/US 220, US 220 & US 220/US 29/US 70 

 

            9.  FREEMAN MILL RD. & RANDLEMAN RD. 

 

            HOLIDAY 

 

            1.  FOR ANY UNEXPECTED OCCURRENCE THAT CREATE UNUSUALLY HIGH 

                TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.  

 

            2.  FOR NEW YEAR’S, BETWEEN THE HOURS OF 6:00 AM DECEMBER 31st TO 

                8:00 PM JANUARY 2ND.  IF NEW YEAR’S DAY IS ON A FRIDAY, 

                SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 8:00 PM THE FOLLOWING 

                TUESDAY.  

 

            3.  FOR EASTER, BETWEEN THE HOURS OF 6:00 AM THURSDAY AND 8:00 PM 

                MONDAY.  

 

            4.  FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY TO 8:00 PM 

                TUESDAY.  

 

            5.  FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 AM THE DAY 

                BEFORE INDEPENDENCE DAY AND 8:00 PM THE DAY AFTER INDEPENDENCE 

                DAY.  

 

                IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY, OR MONDAY 

                THEN BETWEEN THE HOURS OF 6:00 AM THE THURSDAY BEFORE 

                INDEPENDENCE DAY AND 8:00 PM THE TUESDAY AFTER INDEPENDENCE DAY.  

 

            6.  FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND 8:00 PM 

                TUESDAY.  

 

            7.  FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 AM TUESDAY TO 

                8:00 PM MONDAY.  

 

            8.  FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 AM THE FRIDAY BEFORE 

                THE WEEK OF CHRISTMAS DAY AND 8:00 PM THE FOLLOWING TUESDAY 

                AFTER THE WEEK OF CHRISTMAS.  

 

            9.  FOR WYNDHAM GOLF TOURNAMENT (TYPICAL HELD IN AUGUST), BETWEEN 

                THE HOURS OF 6:00 AM THE FRIDAY BEFORE THE WEEK OF THE 

                TOURNAMENT AND 8:00 PM THE FOLLOWING MONDAY AFTER THE WEEK OF 

                THE TOURNAMENT.  

 

           10.  FOR THE MARTINSVILLE NASCAR CUP RACE  (TYPICAL HELD IN LATE 

                MARCH & LATE OCTOBER), BETWEEN THE HOURS OF 6:00 AM THE FRIDAY 

                BEFORE THE RACE AND 8:00 PM THE FOLLOWING MONDAY AFTER THE RACE.  

 

       C)   DO NOT CLOSE ROADS AS FOLLOWS:  

 

            ROAD NAME                     DAY AND TIME RESTRICTIONS 

 

            1.  LEES CHAPEL RD. (-Y1-)    MONDAY THROUGH SUNDAY, 

                                          5:00 AM TO 12:00 MIDNIGHT 

 

            2.  N. ELM ST. (-Y6-)         MONDAY THROUGH SUNDAY, 

                                          5:00 AM TO 12:00 MIDNIGHT 
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            ROAD NAME                   DAY AND TIME RESTRICTIONS 

            1.  US 29 (-Y13-)           MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 8:00 PM 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            3.  YANCEYVILLE RD. (-Y4-)  MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            4.  N. CHURCH ST. (-Y5-)    MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            5.  N. ELM ST. (-Y6-)       MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            6.  LAKE JEANETTE RD.       MONDAY THROUGH FRIDAY 

                (-Y7-)                  6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            2.  LEES CHAPEL RD (-Y1-)   MONDAY THROUGH FRIDAY 

                (-Y7-)                  6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            7.  SUMMIT AVE. (-Y16-)     MONDAY THROUGH FRIDAY 

            EGRESS FROM RAMPS WILL BE ALLOWED:    

       E)   DO NOT CONDUCT SINGLE VEHICLE HAULING AS FOLLOWS; INGRESS AND 

            ROAD NAME                   DAY AND TIME RESTRICTIONS 

            1.  US 29 (-Y13-)           MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 8:00 PM 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            3.  YANCEYVILLE RD. (-Y4-)  MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            4.  N. CHURCH ST. (-Y5-)    MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            5.  N. ELM ST. (-Y6-)       MONDAY THROUGH FRIDAY 

                                        6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            6.  LAKE JEANETTE RD.       MONDAY THROUGH FRIDAY 

                (-Y7-)                  6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            2.  LEES CHAPEL RD (-Y1-)   MONDAY THROUGH FRIDAY 

                (-Y7-)                  6:00 AM TO 9:00 AM & 4:00 PM TO 7:00 PM 

            7.  SUMMIT AVE. (-Y16-)     MONDAY THROUGH FRIDAY 

            EGRESS FROM RAMPS WILL BE ALLOWED:    

       F)   DO NOT CONDUCT MULTI-VEHICLE HAULING AS FOLLOWS; INGRESS AND 

                                        9:00 AM TO 8:00 PM 

                                        SATURDAY AND SUNDAY  

                                        9:00 AM TO 8:00 PM 

                                        SATURDAY AND SUNDAY  

                                        6:00 AM TO 8:00 AM & 5:00 PM TO 8:00 PM 

            8.  LAWNDALE DR.            MONDAY THROUGH SUNDAY  

            8.  LAWNDALE DR.            MONDAY THROUGH SUNDAY 

                                        5:00 AM TO 9:00 PM 
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       D)   DO NOT STOP TRAFFIC AS FOLLOWS:  

 

                                  DAY AND TIME               DURATION AND 

            ROAD NAME             RESTRICTIONS               OPERATION 

 

            1.  NB US 29          MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                                  5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

            2.  SB US 29          MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                                  5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

            3.  LEES CHAPEL RD.   MONDAY THROUGH SUNDAY,     30 MINUTES FOR

                (-Y1-)            5:00 AM TO 12:00 MIDNIGHT  GIRDER INSTALLATION

 

            4.  N. ELM ST.        MONDAY THROUGH SUNDAY,     30 MINUTES FOR

                (-Y6-)            5:00 AM TO 12:00 MIDNIGHT  GIRDER INSTALLATION

 

            5.  LAWNDALE DR.      MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                                  5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

            6.  I-840/I-73, I-73, MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                I-840 &           5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                I-73/US 421                                  INSTALLATION 

 

            7.  I-840/I-785       MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                                  5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

            8.  BATTLEGROUND RD.  MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                (US 220)          5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

            9.  JOSEPH M. BRYAN   MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                BLVD.             5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

           10.  W. FRIENDLY AVE   MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                                  5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

           11.  I-40/I-85,        MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                I-40 & I-85       5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 

 

           12.  I-40/I-85 BUS,    MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                I-85 BUS &        5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                I-85 BUS/US 29/                              INSTALLATION 

                US 70

 

           13.  I-40/US 220,      MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                US 220 &          5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                US 220/US 29/US 70                           INSTALLATION 

 

           14.  FREEMAN MILL RD.  MONDAY THROUGH SUNDAY,     30 MINUTES FOR 

                & RANDLEMAN RD.   5:00 AM TO 12:00 MIDNIGHT  OVERHEAD SIGNS 

                                                             INSTALLATION 
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GENERAL NOTES/

       G)   DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF TRAFFIC 

            OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS PROTECTED BY 

            BARRIER OR GUARDRAIL OR AS DIRECTED BY THE ENGINEER.  

       LANE AND SHOULDER CLOSURE REQUIREMENTS 

       H)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING 

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

            LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER.  

       I)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN 

            TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD 

            DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR 

            GUARDRAIL OR A LANE CLOSURE IS INSTALLED. 

       J)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 

            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL 

            LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD 

            DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR 

            GUARDRAIL.  

 

            WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 

            ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN TRAVEL 

            LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD 

            DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR 

            GUARDRAIL.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

       K)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL 

            OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO 

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS OR AS DIRECTED 

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.  

 

       L)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN 

            OPEN TRAVELWAY, RAMP OR LOOP WITHIN THE SAME LOCATION UNLESS 

            PROTECTED WITH GUARDRAIL OR BARRIER.  

 

 

 

 

       M)   PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR SURVEYING 

            DONE BY THE DEPARTMENT.  

 

 

       PAVEMENT EDGE DROP OFF REQUIREMENTS 

 

 

       N)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

            PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS A 

            DROP-OFF AS FOLLOWS:

 

            BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED 

            SPEED LIMITS OF 45 MPH OR GREATER.  

 

            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED 

            SPEED LIMITS LESS THAN 45 MPH.  

 

            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE 

            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.  

 

       O)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN 

            LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE 

            WARNING "UNEVEN LANES" SIGNS (W8-11) 200 FT. IN ADVANCE AND A 

            MINIMUM OF ONCE EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.  

 

 

       TRAFFIC PATTERN ALTERATIONS 

 

 

 

 

       SIGNING 

 

 

       Q)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT 

            FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR 

            TO THE BEGINNING OF CONSTRUCTION.

 

       R)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO 

            THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.  

 

            PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN 

            THE TRAFFIC CONTROL PLANS.  

 

 

 

 

 

 

 

 

 

       S)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD 

            WHEN ROAD CLOSURE IS NOT IN OPERATION.  

 

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN THE 

            DETOUR IS NOT IN OPERATION.  

 

       T)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY 

            TRAFFIC PATTERN.  

 

       U)   INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) AND/OR "BUMP" 

            SIGNS (W8-1) 200 FT. IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED 

            BY THE ENGINEER.  
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       TRAFFIC BARRIER 

       V)   INSTALL TEMPORARY BARRIER ACCORDING TO THE TRAFFIC CONTROL PLANS A 

            MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY LOCATION.  

            ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION, PROCEED IN A 

            CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK IN THAT LOCATION 

            UNLESS OTHERWISE STATED IN THE TRAFFIC CONTROL PLANS OR AS DIRECTED 

            BY THE ENGINEER.  

            DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR 

            CONCRETE.

            ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK IS 

            PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER THAN TWO 

            (2) MONTHS, REMOVE/RESET TEMPORARY BARRIER AT NO COST TO THE 

            DEPARTMENT UNLESS OTHERWISE STATED IN THE TRAFFIC CONTROL PLANS, 

            TEMPORARY BARRIER IS PROTECTING A HAZARD, OR AS DIRECTED BY THE 

            ENGINEER.  

            INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW, BEGINNING WITH THE 

            UPSTREAM SIDE OF TRAFFIC.  REMOVE TEMPORARY BARRIER AGAINST THE 

            TRAFFIC FLOW, BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.  

            INSTALL AND SPACE DRUMS NO GREATER THAN TWICE THE POSTED SPEED 

            LIMIT (MPH) TO CLOSE OR KEEP THE SECTION OF THE ROADWAY CLOSED 

            UNTIL THE TEMPORARY BARRIER CAN BE PLACED OR AFTER THE TEMPORARY 

            BARRIER IS REMOVED.  

       W)   PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT 

            ALL TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY 

            EITHER A TRUCK MOUNTED IMPACT ATTENUATOR (MAXIMUM 72 HOURS) OR A 

            TEMPORARY CRASH CUSHION.  

            PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE 

            BARRIER FROM ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY 

            CRASH CUSHION UNLESS THE APPROACH END OF MOVABLE/PORTABLE 

            CONCRETE BARRIER IS OFFSET FROM ONCOMING TRAFFIC AS FOLLOWS 

            OR AS SHOWN IN THE PLANS:  

                      POSTED SPEED LIMIT     MINIMUM OFFSET 

                      40 OR LESS                 15 FT 

                      45-50                      20 FT 

                      55                         25 FT 

                      60 MPH or HIGHER           30 FT 

       TRAFFIC CONTROL DEVICES 

            WORK AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT 

            (MPH) EXCEPT, 10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN 

            OPEN TRAVELWAY.  REFER TO STANDARD SPECIFICATIONS FOR ROADS AND 

            STRUCTURES SECTIONS 1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY 

            DRUMS) FOR ADDITIONAL REQUIREMENTS.

        Y)  PLACE TYPE III BARRICADES WITH "ROAD CLOSED" SIGN R11-2 ATTACHED OF 

            SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.  

        Z)  PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES (DRUMS) 

            PERPENDICULAR TO THE EDGE OF TRAVELWAY ON 200 FT. CENTERS WHEN 

            UNOPENED LANES ARE CLOSED TO TRAFFIC.  

       PAVEMENT MARKINGS AND MARKERS 

       AA)  INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS 

            ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:  

            ROAD NAME                 MARKING               MARKER

            2.  PROPOSED/EXISTING     COLD APPLIED PLASTIC  TEMPORARY RAISED

       BB)  PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.  

            PLACE A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE 

            INITIAL APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE 

            ENGINEER. 

       CC)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING 

            LINES.  

       DD)  REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND 

            MARKERS BY THE END OF EACH DAY’S OPERATION.  

       EE)  TRACE THE (EXISTING AND/OR PROPOSED) MONOLITHIC ISLAND LOCATIONS 

            WITH THE PROPER COLOR PAVEMENT MARKING PRIOR TO (REMOVAL AND/OR 

            INSTALLATION).  PLACE DRUMS TO DELINEATE ANY (EXISTING AND/OR 

            PROPOSED) MONOLITHIC ISLANDS (AFTER REMOVAL AND/OR BEFORE 

            INSTALLATION).  

       MISCELLANEOUS 

       FF)  LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH 

            THE WORK AREA AND/OR INTERSECTIONS, AS DIRECTED BY THE ENGINEER.  

       GG)  ALL CURB RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN ON 

            PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN 

            COORDINATION WITH THE SIGNING AND DELINEATION UNIT.  

       HH)  CONTRACTOR SHALL MAINTAIN SIDEWALK ACCESS AT ALL TIME AS 

            STATED IN THE PHASING.  CONTRACTOR SHALL BE RESPONSIBLE TO PROVIDE 

            TEMPORARY SIDEWALKS (CONCRETE, ASPHALT, OR OTHER SUITABLE MATERIAL 

            AS APPROVED BY THE ENGINEER) AT ALL LOCATIONS WHERE THE OPEN 

            PEDESTRIAN TRAVELWAY HAS BEEN REMOVED FOR CONSTRUCTION OPERATIONS 

            (UTILITIES, DRAINAGE, ETC.).  

        X)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN 

                BRIDGES AND EXISTING  TYPE IV (REMOVABLE

            1.  ALL ROADS             PAINT                 TEMPORARY RAISED 

                CONCRETE PAVEMENT     TAPE)  
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       II)  WHEN CONSTRUCTING DRAINAGE STRUCTURES ADJACENT TO TRAFFIC, INSTALL 

            TEMPORARY STEEL PLATES, AS DIRECTED BY THE ENGINEER.  MAY WORK EACH 

            LOCATION INDEPENDENTLY OR CONCURRENTLY, UNLESS OTHERWISE DIRECTED 

            BY THE ENGINEER.  WORK IN A CONTINUOUS MANNER TO PERFORM THE WORK 

            IN THE FOLLOWING SEQUENCE, IN STEPS ’1’ THRU ’5’.

 
            1:  CLOSE THE APPROPRIATE TRAVEL LANE TO TRAFFIC USING ROADWAY 

                STANDARD DRAWING NO. 1101.02 SHEETS 1, 2, 3, 7, 8, 9 & 10 OF 

                15.  

 
            2:  CONSTRUCT PROPOSED STRUCTURE OR INSTALL PRE-CAST DRAINAGE 

                STRUCTURE AS SHOWN IN THE CONSTRUCTION PLANS AND COVER WITH 

                STEEL PLATES TO PROTECT STRUCTURE DURING CURING.  

 
            3:  OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY THE END OF EACH 

                WORK PERIOD.  

 
            4:  WHEN PROPERLY CURED, CLOSE THE APPROPRIATE TRAVEL LANE USING 

                ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7, 8, 9 & 

                10 OF 15.  BACKFILL & PAVE, IF REQUIRED, UP TO THE EDGE AND 

                ELEVATION OF EXISTING PAVEMENT (SEE CONSTRUCTION PLANS).  

 
            5:  OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY THE END OF THE 

                WORK PERIOD.  

 
       JJ)  CONSTRUCT ALL PAVEMENT (TEMPORARY AND/OR PROPOSED) TO MAINTAIN 

            DRAINAGE AND NOT POND WATER IN THE TRAFFIC LANES.  

        KK)  TEMPORARY PAVEMENT MAY BE UTILIZED IN THE CONSTRUCTION OF THE 

            PROPOSED AS DIRECTED BY THE ENGINEER.  

        LL)  PLACE TRAFFIC BACK INTO EXISTING PATTERN AT THE END OF EACH WORK 

            PERIOD.  

 

 

       NN)  TEMPORARY SHORING MAY BE ADJUSTED SO AS NOT TO CONFLICT WITH 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

            TO BE UTILIZED TO INFORM & ALERT THE TRAVELING PUBLIC TO TRAFFIC

            EXISTING UTILITIES AS DIRECTED BY THE ENGINEER.  

            ST. (-Y6-) DURING CONSTRUCTION (SEE SPECIAL PROVISIONS).  

       OO)  INSTALL TWO (2) CHANGEABLE MESSAGE SIGNS (CMS) ON N. ELM ST. (-Y6-)   

            AS DIRECTED BY THE ENGINEER.  THESE CHANGEABLE MESSAGES SIGNS ARE

            CONDITIONS AND MAY BE UTILIZED FOR TRAFFIC CONTROL OPERATIONS DURING 

            CONSTRUCTION AS DIRECTED BY THE ENGINEER.  

       PP)  PROTECT PEDESTRIANS FROM FALLING DEBRIS ON PROPOSED SIDEWALKS  

            BENEATH THE PROPOSED GREENSBORO LOOP (-L-) BRIDGES OVER N. ELM  

 

       MM)  PLACE TYPE III BARRICADES & DRUMS AT ALL -Y- LINES AND DRUMS AT ALL 

            DRIVEWAYS TO KEEP PROPOSED/TEMPORARY WIDENING CLOSED TO TRAFFIC.  
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FIGURE A

FIGURE B

MINIMUM REQUIRED CLEAR DISTANCE, inches

ft

Offset *

* See Figure Below

Offsets
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TEMPORARY SHORING LOCATIONS

AT

PORTABLE CONCRETE BARRIER 

A
n
c
h
o
r
e
d
 P

C
B

A
n
c
h
o
r
e
d
 P

C
B

NOTES

    HEAVIER VEHICLES, RUNS OF BARRIER LESS THAN 200 FT IN LENGTH AND WET OR DRY PAVEMENT.

    TESTS.  BARRIER DEFLECTIONS AND RESULTING MINIMUM REQUIRED CLEAR DISTANCES MIGHT VARY SIGNIFICANTLY FOR LARGER 

10- TABLE SHOWN IN FIGURE B IS BASED ON NCDOT RESEARCH PROJECT NO. 2005-010 WITH VEHICLE TYPE USED FOR NCHRP 350 CRASH 

    WALL FACE AS SHOWN IN FIGURE A. IF THESE MINIMUM REQUIRED DISTANCES ARE NOT AVAILABLE, CONTACT THE ENGINEER.

9-  FOR PCB ABOVE AND BEHIND TEMPORARY WALLS, PROVIDE A MINIMUM DISTANCE OF 3 FT BETWEEN THE EDGE OF PAVEMENT AND THE 

    TRAFFIC LANE AS SHOWN IN FIGURE A UNLESS OTHERWISE SHOWN IN THE PLANS AND OR AS APPROVED BY THE ENGINEER.

8-  SET PCB WITH A MINIMUM HORIZONTAL DISTANCE OF 2 FT BETWEEN THE FRONT FACE OF THE BARRIER AND THE EDGE OF THE NEAREST 

    NAIL WALLS.

7-  PCB REQUIREMENTS FOR TEMPORARY WALLS APPLY TO TEMPORARY MECHANICALLY STABILIZED EARTH (MSE) WALLS AND TEMPORARY SOIL 

    OF THE STANDARD SPECIFICATIONS.  

6-  USE NCDOT PORTABLE CONCRETE BARRIER (PCB) IN ACCORDANCE WITH ROADWAY STANDARD DRAWING NO. 1170.01 AND SECTION 1170 

  

    REQUIRED CLEAR DISTANCE IS REQUIRED ABOVE TEMPORARY WALLS. 

    AGAINST THE TRAFFIC SIDE OF THE TEMPORARY SHORING EXCEPT FOR BARRIER ABOVE TEMPORARY WALLS. PCB WITH THE MINIMUM 

5-  AT THE CONTRACTOR’S OPTION OR IF THE MINIMUM REQUIRED CLEAR DISTANCE IS NOT AVAILABLE, SET PCB NEXT TO AND UP 

    FIGURE B.

    FROM THE TABLE SHOWN IN FIGURE B. CLEAR DISTANCE IS DEFINED AS SHOWN IN FIGURE A AND OFFSET IS DEFINED AS SHOWN IN 

4-  BASED ON THE CLEAR DISTANCE, OFFSET, DESIGN SPEED AND PAVEMENT TYPE, CHOOSE AN UNANCHORED OR ANCHORED PCB 

    (CONTACT NCDOT PAVEMENT MANAGEMENT UNIT FOR APPLICABLE PAVEMENT DESIGN). 

    GUIDE. DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR CONCRETE. 

3-  PCB IS REQUIRED IF TEMPORARY SHORING IS LOCATED WITHIN THE CLEAR ZONE IN ACCORDANCE WITH THE AASHTO ROADSIDE DESIGN 

    CONCRETE BARRIER (PCB). 

2-  REFER TO THE "TEMPORARY SHORING" PROJECT SPECIAL PROVISION FOR INFORMATION ABOUT TEMPORARY SHORING AND PORTABLE

1-  REFER TO THE TRAFFIC CONTROL PLANS FOR TEMPORARY SHORING LOCATIONS AND NOTES.
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 TMP-2A

SHORING 

 
 

 

 

 

 

 

  
 

 

 
THE TEMPORARY SHORING NOTES SHOWN ON THIS SHEET WERE PROVIDED

THROUGH A SEALED DOCUMENT FROM THE NCDOT GEOTECHNICAL ENGINEERING

TEMPORARY 

NOTES

 

UNIT.  THE DOCUMENT WAS SUBMITTED TO NCDOT/WZTC ON JUNE 22, 2017

AND SEALED BY A PROFESSIONAL ENGINEER, DAVID L. TEAGUE, P.E.,  

LICENSE NO. 027869.

 

 

 

 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SHORING LOCATION NO. 1

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, 

SEE PLANS AND TEMPORARY SHORING PROVISION. 

SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

THE NCDOT GEOTECHNICAL UNIT RECOMMENDS THE FOLLOWING NOTES FOR THE  

 .

 

 

PROPOSED SHORING LOCATIONS:

DESIGN TEMPORARY SHORING FROM STATION 14+65 +/- -Y4DET-, 21 FT. RIGHT,  

TO STATION 17+85 +/- -Y4DET-, 21 FT. RIGHT, FOR THE FOLLOWING ASSUMED  

 .

 COHESION, c = 0 PSF 

 UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF 

 UNIT WEIGHT OF SOIL BELOW WATER TABLE, y’ = 60 PCF 

 UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF  UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF  UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF 

 FRICTION ANGLE, O = 30 DEGREES 

 GROUNDWATER ELEVATION = 833.50 +/- FT.  

TEMPORARY SHORING FROM STATION 14+65 +/- -Y4DET-, 21 FT. RIGHT, TO   

STATION 17+85 +/- -Y4DET-, 21 FT. RIGHT.  THE INFORMATION PROVIDED   

FOR DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.  

LIMIT SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE    

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

SHORING LOCATION NO. 2

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, 

SEE PLANS AND TEMPORARY SHORING PROVISION. 

SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

 .

 

 

DESIGN TEMPORARY SHORING FROM STATION 13+00 +/- -Y5DET-, 22 FT. RIGHT,  

TO STATION 16+30 +/- -Y5DET-, 22 FT. RIGHT, FOR THE FOLLOWING ASSUMED  

 .

 COHESION, c = 0 PSF 

 UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF 

 UNIT WEIGHT OF SOIL BELOW WATER TABLE, y’ = 60 PCF 

 UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF  UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF  UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF 

 FRICTION ANGLE, O = 30 DEGREES 

TEMPORARY SHORING FROM STATION 13+00 +/- -Y5DET-, 22 FT. RIGHT, TO   

STATION 16+30 +/- -Y5DET-, 22 FT. RIGHT.  THE INFORMATION PROVIDED   

FOR DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.  

LIMIT SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE    

 GROUNDWATER ELEVATION = N/A  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

SHORING LOCATION NO. 3

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, 

SEE PLANS AND TEMPORARY SHORING PROVISION. 

SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

 .

 

 

DESIGN TEMPORARY SHORING FROM STATION 14+00 +/- -Y7DET-, 21 FT. RIGHT,  

TO STATION 15+40 +/- -Y7DET-, 21 FT. RIGHT, FOR THE FOLLOWING ASSUMED  

 .

 COHESION, c = 0 PSF 

 UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF 

 UNIT WEIGHT OF SOIL BELOW WATER TABLE, y’ = 60 PCF 

 UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF  UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF  UNIT WEIGHT OF SOIL ABOVE WATER TABLE, y = 120 PCF 

 FRICTION ANGLE, O = 30 DEGREES 

TEMPORARY SHORING FROM STATION 14+00 +/- -Y7DET-, 21 FT. RIGHT, TO   

STATION 15+40 +/- -Y7DET-, 21 FT. RIGHT.  THE INFORMATION PROVIDED   

FOR DESIGN WAS ASSUMED AND MAY NOT BE APPLICABLE TO THE ACTUAL SITE
CONDITIONS ENCOUNTERED DURING CONSTRUCTION.  

LIMIT SUBSURFACE INFORMATION IS AVAILABLE IN THE VICINITY OF THE    

 GROUNDWATER ELEVATION = N/A  
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SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 TMP-2B

SPECIAL

SIGN 

DESIGN(S)

  

2.65" 24.7" 2.65"

2’-6"

3.5"

5"D

3.5"

1
’-

0
"

BORDER

R=1.88"

TH=0.38"

IN=0.38"

 

3.55" 35.1" 3.55"

3’-6"

3.25"

5"D

1.5"

5"D

3.25"

1
’-

6
"

BORDER

R=1.5"

TH=0.44"

IN=0.38"

HTSYMBOL X WIDY

HEIGHT:

SIGN NUMBER:

TYPE:

QUANTITY:

SIGN WIDTH:

TOTAL AREA:

BORDER TYPE:

NO.  Z BARS:

RECESS:

WIDTH:

RADII:

COPY COLOR:

BACKG COLOR:
CHECKED BY:  JWGDESIGN BY:

DATE:

PROJECT ID: DIV:

LENGTH:

      U-2525C 7

NORTH CAROLINA D.O.T. SIGN DETAIL

LETTER POSITIONS

SP-2

2’-6"

1’-0"

2.5 Sq.Ft.

INSET

0.38"

0.38"

1.88"

Black

Letter spacings are to start of next letter
Text Length

Series/Size

Guidesign6FILENAME:

Dec 29, 2015

MAT’L: 0.080" (2.0 mm) ALUMINUM

1.

2.

USE NOTES: 1,2

CLM

Spacing Factor is 1 unless specified otherwise

Fluorescent Orange

STATIONARY

SEE PLANS

Legend and border shall be direct applied black      

non-reflective sheeting.

Background shall be NC GRADE B fluoresent orange

retroreflective sheeting.

2.7

N

3.4

 

2.5

E

3.8

l

1.8

m

4.9

 

2.5

S

3.7

t

2 2.7 24.7

D 2000

HTSYMBOL X WIDY

HEIGHT:

SIGN NUMBER:

TYPE:

QUANTITY:

SIGN WIDTH:

TOTAL AREA:

BORDER TYPE:

NO.  Z BARS:

RECESS:

WIDTH:

RADII:

COPY COLOR:

BACKG COLOR:
   CHECKED BY:  JWGDESIGN BY:

DATE:

PROJECT ID: DIV:

LENGTH:

      U-2525C 7

NORTH CAROLINA D.O.T. SIGN DETAIL

LETTER POSITIONS

name

3’-6"

1’-6"

5.3 Sq.Ft.

INSET

0.38"

0.44"

1.5"

Black

Letter spacings are to start of next letter
Text Length

Series/Size

Guidesign6FILENAME:

Dec 29, 2015

MAT’L: 0.080" (2.0 mm) ALUMINUM

1.

2.

USE NOTES: 1,2

CLM

Spacing Factor is 1 unless specified otherwise

Fluorescent Orange

STATIONARY

SEE PLANS

Legend and border shall be direct applied black      

non-reflective sheeting.

Background shall be NC GRADE B fluoresent orange

retroreflective sheeting.

3.5

L

3.5

e

3.5

e

3.3

s

2.3

 

2.5

C

4.4

h

3.7

a

3.8

p

3.6

e

3.7

l

0.8 3.4 35.1

D 2000

13.9

R

3.9

o

3.6

a

3.6

d

3 13.9 14.2

D 2000
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SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 TMP-2C

DETOUR

RD. (-Y1-)

LEES CHAPEL 

2531

2559

2526

2665
2561

Le
es
 C
ha

pe
l R

d

C
o
ffe

r R
d

Miltonwood Rd

Hillcroft Rd

Sc
ot
t R

d

S
u

m
m
it
 A

v
e

N
o
rf
o
lk

R
u
d
d
 S
ta
tio

n
 R

d

Candlenut Rd

Pindals Rd

S
u
m

m
it
 A

ve2524

2565

Bl
ad
en
 R
dH

o
ld
e
rs
 R

d

Y
a
rb
ro

u
g
h
 D
r

S
o
u
th
e
rn
 W

e
b
b
in

g
 M
il
l 
R
d

P
re
s
n
e
ll
 W

a
y

Lees Chapel Rd

Hicone Rd

*

DETOUR

END

24’’ X 18’’

M4-8 A

D

A B

DETOUR SIGNING

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATION 

M4-8

24’’ X 12’’

DETOUR

*
*

* *

*

**

***

NOTES:  SEE TMP-2B FOR "LEES CHAPEL RD" SPECIAL SIGN DESIGN.

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATION **

***

M4-8

24’’ X 12’’

DETOUR

21’’ X 15’’

M6-1 L M6-1

21’’ X 15’’

C

M4-8

24’’ X 12’’

DETOUR

D

B

A

C

B

A

D

C

M6-3

21’’ X 15’’

MAINTAIN ACCESS TO DRIVEWAYS AND FIRE STATION.  

INSTALL TYPE III BARRICADE, AS DIRECTED BY THE ENGINEER, TO 

 DETOUR ROUTE

Assembly Rd

Brightwood School Rd

2359

ALL DETOUR SIGN LOCATIONS ARE APPROXIMATE.  

IS CLOSED FOR PLACING BRIDGE GIRDERS.    

OFF-SITE DETOUR WHEN LEE’S CHAPEL RD. 

   

WORK AREA 3
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SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 TMP-2D

DETOUR

N. ELM ST. (-Y6-)

LAKE

JEANETTE

2348

2370

N Elm St

Kenneth Rd

S
h
o
re

h
a

m
 R

d

Drewsbury Dr

Duffy Ave

Milikin St

C
o
ltra

in
 D
r

E
a
s
te
rn
 S

h
o
re
s
 D
r

2352

Old Lake Jeanette Rd

Pi
sg
ah
 C
hu
rch
 R
d

Le
es
 C
ha

pe
l R

d

N
 E
lm
 S
t

N
 E
lm
 S
t

Pisg
ah C

hurc
h Rd

1001

2352 S
w
e
e
tb
ri
a
r 

R
d

S
c
o
tt
s
d
a
le
 R

d
 

R
ansom

 R
d

Dixon St 

DETOUR

END

24’’ X 18’’

M4-8 A

D

A B

DETOUR SIGNING

M4-8

24’’ X 12’’

DETOURM4-8

24’’ X 12’’

DETOUR

21’’ X 15’’

M6-1 L M6-1

21’’ X 15’’

C

M4-8

24’’ X 12’’

DETOUR

M6-3

21’’ X 15’’

* WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATION 

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATION **

***

*
*

*

***

**

NOTES:  SEE TMP-2B FOR "N. ELM ST" SPECIAL SIGN DESIGN.

MAINTAIN ACCESS TO DRIVEWAYS.  

INSTALL TYPE III BARRICADE, AS DIRECTED BY THE ENGINEER, TO 

D

C

C

B

A

C

C

A

B

D

1001

2352

ALL DETOUR SIGN LOCATIONS ARE APPROXIMATE.  

      

FOR PLACING BRIDGE GIRDERS.    

OFF-SITE DETOUR WHEN N. ELM ST. IS CLOSED  

 DETOUR ROUTE

N
. 

C
h
u
rc

h
 S
t

N
. 

C
h
u
rc

h
 S
t

WORK AREA 6
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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

ENGINEERING
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-3

APPROVED:  

DATE:  

SEAL

S
E
E
 
T

M
P
-
3

A

M
A
T
C

H
LI

N
E
 
 
-
L-
 
S
T
A
. 
3
9
5
+

0
0
+
/-
 

        (OVER -Y1- & NORFOLK SOUTHERN RR)

AREA 3: -L- STA. 327+00 +/- TO STA 343+00 +/- 

PROJECT OVERVEIW

AND

AREA DESCRIPTIONS

SEE SHEETS TMP-A1-1

TO TMP-A1-2

SEE SHEETS TMP-A3-1

& TMP-A3-2

SEE SHEETS TMP-A2-1

TO TMP-A2-4

(GREENSBO
RO
 

LO
O
P) 

       -L- 

        -Y4LPC- 

        -Y4RPC-

        -Y4LPA-

        -Y4RPA-

        -Y4-

AREA 4: -L- STA. 379+00 +/- TO STA 424+00 +/- 

SEE SHEETS TMP-A4-1

TO TMP-A4-6

SIMULTANEOUSLY AND / OR INDEPENDENTLY

CONTRACTOR MAY WORK IN ALL AREAS 

STA. 275+00.00 -L-

       

        -LCD-    STA. 43+76+/- TO STA. 58+69.98

        -LACFLY- STA. 12+49+/- TO STA. 27+00.00

        -Y13RRD- STA. 22+50.00 TO STA. 38+32.74

        -Y13RPA- STA. 10+00.00 TO STA. 24+00.00

        -Y3-

                 -L-    STA. 520+34.53 LB 

         U-2524D -LREV- STA. 501+00.00 TO 

        

        -L- 526+00 +/- TO STA. 522+99.67 LB

        -L- 492+00 +/- TO STA. 520+00 +/- 

        -L- 424+00 +/- TO STA. 445+00 +/- 

        -L- 343+00 +/- TO STA. 379+00 +/- 

        -L- 299+00 +/- TO STA. 327+00 +/-

AREA 1: -L- STA. 275+00.00 TO STA. 290+00 +/- 

        -Y18-

        -Y17-

        -Y16-

        -LCD-    STA. 58+69.98 TO STA. 67+35.69

        -LACFLY- STA. 10+00.00 TO STA. 12+49+/- 

AREA 2: -L- STA. 290+00 +/- TO STA 299+00+/- 

P
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L
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RT

H CAROLINA
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3
6
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12
’ P
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’ P

S

4
0

4
5

-Y4- STSta.  40+61.88

-Y4- PCSta.  43+51.88-Y4- PTSta.  44+04.55

22’

40’

2
0
’ R

15’ R

 TYP.

60’ INC.

 TYP.

60’ INC.

 T
YP
.60

’ IN
C.

T
Y
P
IC

A
L

5
2
.5
’ IN

C
.

25’IN
C.TYP.

20
’

-L- POCSta. 329+95.42= 

-Y2- POTSta. 13+65.07

15
’ R

BEGIN CONSTRUCTION

-Y3- STA
. 10+79.45

+
4
8
.8

3

4’
 PS

10’ R

10
’ R

+
75.00

+
75.00

4
0
0
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N
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+
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+
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0
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-3A

APPROVED:  

DATE:  

SEAL

S
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T

M
P
-
3

M
A
T
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H
LIN

E
 
 
-
L-
 
S
T
A
. 3

9
5
+

0
0
+
/-
 

        -Y4LPC- 

        -Y4RPC-

        -Y4LPA-

        -Y4RPA-

        -Y4-

AREA 4: -L- STA. 379+00 +/- TO STA 424+00 +/- 

        

        -Y5-

AREA 5: -L- STA. 445+00 +/- TO STA 451+00 +/- 

  

        -Y7-

AREA 7: -L- STA. 520+00 +/- TO STA 526+00 +/- 

AREA DESCRIPTIONS

AND

PROJECT OVERVEIW

CITY LIMITS
GREENSBORO

SIMULTANEOUSLY AND/OR INDEPENDENTLY

CONTRACTOR MAY WORK IN ALL AREAS 

SEE SHEETS TMP-A7-1

TO TMP-A7-4
SEE SHEETS TMP-A6-1

SEE SHEETS TMP-A5-1

TO TMP-A5-4

SEE SHEETS TMP-A4-1

TO TMP-A4-6

TO TMP-A6-10

-L- (GREENSBORO LOOP)

        -Y6RPD- 

        -Y6LPC-

        -Y6RPC-

        -Y6RPB-

        -Y6LPA-

        -Y6RPA-

        -Y6-

AREA 6: -L- STA. 451+00 +/- TO STA 492+00 +/- 

N 871507.2766 E 1756411.5108

U-2524D -L- STA. 520+34.53 LB

END TIP PROJECT

N 871505.0126 E 1756411.6682 

U-2525C -L- STA. 552+99.67 LB

END TIP PROJECT

END CONSTRUCTION U-2524D

(U-2524D) -LREV- STA. 501+00.00

END CONSTRUCTION U-2525C
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SHEET NO.PROJ. REFERENCE NO.
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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PHASE II  

THIS PROJECT IS DIVIDED INTO SEVEN AREAS (SEE SHEETS TMP-3 & TMP-3A).  

THE CONTRACTOR MAY WORK IN ALL AREAS SIMULTANEOUSLY AND/OR INDEPENDENTLY.  

NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

       -  INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG GREENSBORO LOOP (-L-) 

          US 29 (-Y13-) AND ALL -Y- LINES (SEE ROADWAY STANDARD DRAWING 

          NO. 1101.01, SHEETS 1 & 2 OF 3).  

 

 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS  1, 2, 3, 5, 

            6, 7, 8, 9 & 10 OF 14:  

 

            --  REMOVE AND REPLACE EXISTING PAVEMENT MARKINGS/MARKERS ON 

                LAWNDALE DR. FOR FINAL TRAFFIC PATTERN (SEE FINAL PAVEMENT 

                MARKING PLANS).  

 

                NOTE:  DRUM OFF PROPOSED RIGHT AND LEFT TURN LANES TO 

                       PROPOSED RAMPS TO U-2525C UNTIL PROJECT IS OPEN TO 

                       TRAFFIC, AS DIRECTED BY THE ENGINEER.  

 

            --  PAVE THE FINAL LAYER OF SURFACE COURSE, PLACE THE FINAL 

                PAVEMENT MARKINGS AND INSTALL THE FINAL PAVEMENT MARKERS ON 

                THE ENTIRE PROJECT (SEE ROADWAY PLANS AND FINAL PAVEMENT 

                MARKING PLANS).  

 

STEP 2:  -  ACTIVATE PROPOSED/REVISED SIGNALS ON LAWNDALE DR. AND IN AREAS 4 

            & 6, AND OPEN ENTIRE PROJECT TO FINAL TRAFFIC PATTERN.  REMOVE 

            ALL TRAFFIC CONTROL DEVICES FROM THE PROJECT.  

 

 

 

 

 

STEP 1:  -  AWAY FROM TRAFFIC, AS MUCH AS POSSIBLE, CONSTRUCT THE FOLLOWING 

            (SEE ROADWAY PLANS AND SHEETS TMP-3 & TMP-3A):  

            --  PROPOSED GREENSBORO LOOP (-L-) AS FOLLOWS 

                  STA. 275+00 +/- -L-    TO STA. 290+00 +/- -L- 

                  STA. 299+00 +/- -L-    TO STA. 327+00 +/- -L- 

                  STA. 343+00 +/- -L-    TO STA. 379+00 +/- -L- 

                       NOTE:  USING TYPE III BARRICADES CLOSE WATLINGTON 

                              RD. (-Y3-) AND CONSTRUCT PROPOSED TURN-AROUND 

                              & DRIVEWAY.  

                  STA. 424+00 +/- -L-    TO STA. 445+00 +/- -L- 

                  STA. 492+00 +/- -L-    TO STA. 520+00 +/- -L- 

                  STA. 526+00 +/- -L-    TO STA. 522+99.67  -L- LB 

                  

                  U-2524D:  

                  STA. 501+00.00  -LREV- TO STA. 520+34.53  -L- LB 

            --  PROPOSED GREENSBORO LOOP (-LCD-), PROPOSED 

                FLYOVER (-LACFLY-) AND BOTH RAMPS (-Y13RPA- & -13RPD-) UP TO, 

                BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE, AS 

                FOLLOWS:  

                  STA. 43+76 +/- -LCD-    TO STA. 58+69.98  -LCD- 

                  STA. 12+49 +/- -LACFLY- TO STA. 27+00.00  -LACFLY- 

                  STA. 10+00.00  -Y13RPA- TO STA. 24+00.00  -Y13RPA- 

                  STA. 22+50.00  -Y13RPD- TO STA. 38+32.74  -Y13RPD- 

         -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 4, 5, 6, 

            8, 9 & 10 OF 14; ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 9 OF 

            9; ROADWAY STANDARD DRAWING NO. 1101.04, SHEET 1 OF 1 AND DETAILS 

            NOTE:  SEE GENERAL NOTES A) FOR LANE(S) CLOSURE RESTRICTIONS, 

                   B) FOR HOLIDAY RESTRICTIONS AND D) FOR STOPPING TRAFFIC 

                   RESTRICTIONS & DURATIONS.  

            --  MODIFY/REVISE SIGNALS AND PROPOSED SIGNAGE, AS REQUIRED, ON 

                LAWNDALE DR. (SEE SIGNAL PLANS, SIGNING PLANS AND FINAL 

                PAVEMENT MARKING PLANS). 

            --  MODIFY/REVISE PROPOSED SIGNAGE, AS REQUIRED, ON THE FOLLOWING 

                (SEE SIGNING PLANS):  

                  US 29 (-Y13-), 

                  I-840/I-73, 

                  I-73, 

                  I-840/I-785, 

                  BATTLEGROUND RD. (US 220),

                  JOSEPH M. BRYAN BLVD., 

                  W. FRIENDLY AVE., 

                  I-40/I-85, 

                  I-40/I-85 BUS, 

                  I-85, 

                  US 70, 

                  HUFFINE MILL RD.  

         -  COMPLETE CONSTRUCTION IN AREAS 2, 3, 4, 5, 6 AND 7.  

                  AND ANY OTHER ROADWAYS AS INDICATED ON THE SIGNING PLANS. 
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            ON SHEETS TMP-A1-3 & TMP-A1-4:  
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TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Fax:   919 851 8107

Bus:   919 851 8077

License No. F-0377

Raleigh, N.C. 27606

1223 Jones Franklin Road

     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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APPROVED:  

DATE:  

SEAL

-Y13RPA- STA. 10+00 +/-

-LACFLY- STA. 21+83 +/-

-L- STA. 275+00.00

BEGIN TIP PROJECT U-2525C

-LCD- STA. 43+76 +/-

-LACFLY- STA. 27+00 +/-

-Y13RPD- STA. 22+50 +/-

SE
E 

TH
IS
 P

AG
E

ST
A.
 2
0+

50
 +
/-

-Y
13

RP
A-
 

M
ATC

HLIN
E

SE
E 

TH
IS
 P

AG
E

ST
A.
 2
0+

50
 +
/-

-Y
13

RP
A-
 

M
ATC

HLIN
E

-Y13RPA- STA. 24+00.00

SEE PROJECT

U-2525B

END TIP PROJECT U-2525B

BEGIN CONSTRUCTION

-L- STA. 274+50.00 

AREA 1 - PHASE I

DETAIL
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BOB A. MAY

SHEET NO.PROJ. REFERENCE NO.

U-2525C TMP-A1-2

-LCD-

-Y1
3RP

D-

-LACFLY-

-LCD-

-Y1
3L

PC-

-L- (GREENSBORO EASTERN LOOP)

2
7
5

2
7
0

2
6
5

2
6
02
5
5

-
Y
1
3

C
D
-
 

-
L

A
C
F

L
Y
-
 

-Y13RPA- 

45

50

55

-Y13LPD-

2
8
0

-
Y
1
3
-
 
(

U
S
 
2
9
)
 

-L- (GREENSBORO LOOP)

2
0

2
5

3
0

1
5

2
5

2
0

1
0

5
0

4
5

4
0

3
5

3
0

2
5

2
0

40

25

CAT-1

CAT-1

ATTENUATOR

GRAU 350

GRAU 350

C
A
T-1

REMOVE PORTABLE CONCRETE BARRIER

-L- STA. 275+00.00 BEGIN TIP PROJECT U-2525C

-L- STA. 275+00.00 END TIP PROJECT U-2525B

ATTENUATOR

B

A

C D
BEGIN CONSTRUCTION

-L- STA. 274+50.00 

BEGIN CONSTRUCTION
-LCD- STA. 43+75.81

-L- STA. 275+00.00 BEGIN TIP PROJECT U-2525C

-L- STA. 275+00.00 END TIP PROJECT U-2525B
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1223 Jones Franklin Rd. 

AREA 1 - PHASE I
DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A1-3

APPROVED:  

DATE:  

SEAL

 

500’+/-500’+/-

48’’ X 48’’

CLOSED

RIGHT LANE

W20-5 R

48’’ X 48’’

CLOSED

RIGHT LANE

1000 FT

W20-5 R

48’’ X 48’’

CLOSED

RIGHT LANE

500 FT

W20-5 R

TO BE REPLACED

OVERHEAD SIGN 

25’
 

500’+/- 500’+/-

48’’ X 48’’

CLOSED

LEFT LANES

W20-5a 

2

1000 FT

48’’ X 48’’

CLOSED

LEFT LANES

W20-5a 

2

AHEAD

48’’ X 48’’

CLOSED

LEFT LANE

W20-5 L 

TO BE REPLACED

OVERHEAD SIGNS 

25’

TWO LEFT TURN LANES CLOSED

RIGHT TURN LANE CLOSED

  CLOSE THE ENTIRE TURN BAY.  

  CAN NOT BE MAINTAINED THEN 

  IF A PARTIAL TURN LANE BAY *

*

*

SIGN STRUCTURE 

EXISTING OVERHEAD 

SIGN STRUCTURE 

EXISTING OVERHEAD 
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1223 Jones Franklin Rd. 

AREA 1 - PHASE I
DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A1-4

APPROVED:  

DATE:  

SEAL

P
RO

FESSIONA
L

ENGINEER
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RT

H CAROLINA

SEAL

21116

  
BOB A. MAY

ABC

CLOSED
CLOSED

AHEAD

1 MILE +/-

L

TAPER

MERGE

L

TAPER

MERGE

 L3
1

1/3 L

2 L

750’

W4-2R

48" X 48"
48" X 48"48" X 48"

W4-2R

48" X 48"

SEE NOTE 2

L

AREA

WORK

200’ MIN.

DISTANCE

ROLL-AHEAD

TMA
SPACE

TMA

SPACE

BUFFER

L

TAPER

MERGE

L

2 L

W4-2R

48" X 48"

1 MILE +/-

CLOSED
CLOSED

AHEAD

1 MILE +/-

L

TAPER

MERGE

L

TAPER

MERGE

 L3
1

1/3 L

2 L

750’

48" X 48"48" X 48"48" X 48"

SEE NOTE 2

L

200’ MIN.
DISTANCE

ROLL-AHEAD

TMA

SPACE

TMA

SPACE

BUFFER

L

TAPER

MERGE

CLOSED LANE

LOCATED WITHIN

L

2 L1 MILE +/-

3

W20-5b
W20-5b

3

48" X 48" 48" X 48"

ABC

CLOSED
CLOSED

AHEAD

1 MILE +/-

L

TAPER

MERGE

L

TAPER

MERGE

 L3
1

1/3 L

2 L

750’

CLOSED LANE

LOCATED WITHIN

W4-2R

48" X 48"
48" X 48"48" X 48"

W4-2R

48" X 48"

SEE NOTE 2

L

AREA

WORK

200’ MIN.

DISTANCE

ROLL-AHEAD

TMA
SPACE

TMA

SPACE

BUFFER

L

TAPER

MERGE

CLOSED LANE

LOCATED WITHIN

L

2 L

W4-2R

48" X 48"

1 MILE +/-

ABC

CLOSED
CLOSED

AHEAD

1 MILE +/-

L

TAPER

MERGE

L

TAPER

MERGE

 L3
1

1/3 L

2 L

750’

CLOSED LANE

LOCATED WITHIN

48" X 48"48" X 48"48" X 48"

SEE NOTE 2

L

AREA

WORK

200’ MIN.
DISTANCE

ROLL-AHEAD

TMA

SPACE

TMA

SPACE

BUFFER

L

TAPER

MERGE

L

2 L1 MILE +/-

3

W20-5b
W20-5b

3

48" X 48" 48" X 48"

CHANGEABLE MESSAGE
SIGN

  RIGHT 

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

  NEXT  

XX MILES

NO. 2

MESSAGE

CHANGEABLE MESSAGE
SIGN

  RIGHT 

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

 MERGE  

  LEFT  

NO. 2

MESSAGE
3

RIGHT LANES

W20-5b W20-5b

3

RIGHT LANES

CLOSURE OF RIGHT THREE LANES

CLOSURE OF LEFT THREE LANES

LEFT LANES
LEFT LANES

CHANGEABLE MESSAGE
SIGN

  LEFT  

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

  NEXT  

XX MILES

NO. 2

MESSAGE

CHANGEABLE MESSAGE
SIGN

  LEFT  

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

 MERGE  

 RIGHT  

NO. 2

MESSAGE

W4-2L W4-2L W4-2L

= 55 MPH.           REQUIRED ON FACILITIES 

        2- THE FIRST FLASHING ARROW BOARDS ARE NOT 

NOTES:  1- REFER TO NOTES ON STD. 1101.02 SHEET 3.

CHANGEABLE MESSAGE
SIGN

  RIGHT 

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

  NEXT  

XX MILES

NO. 2

MESSAGE

CHANGEABLE MESSAGE
SIGN

  RIGHT 

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

 MERGE  

  LEFT  

NO. 2

MESSAGE
3

RIGHT LANES

W20-5b W20-5b

3

RIGHT LANES

CLOSURE OF RIGHT THREE LANES

CLOSURE OF LEFT THREE LANES

LEFT LANES
LEFT LANES

CHANGEABLE MESSAGE
SIGN

  LEFT  

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

  NEXT  

XX MILES

NO. 2

MESSAGE

CHANGEABLE MESSAGE
SIGN

  LEFT  

  THREE

  LANES 

NO. 1

MESSAGE

 CLOSED 

 MERGE  

 RIGHT  

NO. 2

MESSAGE

W4-2L W4-2L W4-2L

= 55 MPH.           REQUIRED ON FACILITIES 

        2- THE FIRST FLASHING ARROW BOARDS ARE NOT 

NOTES:  1- REFER TO NOTES ON STD. 1101.02 SHEET 3.

(96"X48" MIN.), "CAUTION MODE"

FLASHING ARROW BOARD, TYPE "C"

(96"X48" MIN.), "CAUTION MODE"

FLASHING ARROW BOARD, TYPE "C"
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

PHASING 
AREA 2

PHASING  

AREA 2

TMP-A2-1

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

 

       -  INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG SUMMIT AVE. (-Y16-), 

          PINDALS RD. (-Y17-), CANDLENUT RD. (-Y18-) AND ALL -Y- LINES (SEE 

          ROADWAY STANDARD DRAWING NO. 1101.01, SHEET 3 OF 3).  

 

 

PHASE I  

 

 

            REQUIRED, CONSTRUCT THE FOLLOWING (SEE ROADWAY PLANS AND SHEET 

            TMP-A2-2):  

 

            --  PROPOSED -Y16DET- FROM STA. 11+30 +/- -Y16DET- TO 

                STA. 16+70 +/- -Y16DET- (INCLUDING TEMPORARY PAVEMENT & 

                TEMPORARY PAVEMENT MARKINGS/MARKERS, AS MUCH AS POSSIBLE AWAY 

             --  PROPOSED PINDALS RD. (-Y17-) FROM STA. 12+40 +/- -Y17- TO 

                STA. 15+64 +/- -Y17-, UP TO, BUT NOT INCLUDING THE FINAL THE 

                FINAL LAYER OF SURFACE COURSE AND UP TO THE EDGE & ELEVATION 

                OF THE EXISTING FROM STA. 11+39 +/- -Y17- TO 

                STA. 12+40 +/- -Y17-.  PLACE TEMPORARY PAVEMENT 

                MARKINGS (PAINT)/MARKERS, AS MUCH AS POSSIBLE AWAY FROM 

                TRAFFIC, FOR THE FINAL TRAFFIC PATTERN (SEE FINAL PAVEMENT 

             --  PROPOSED CANDLENUT RD (-Y18-) FROM STA. 13+00 +/- -Y18- TO 

                STA. 15+25 +/- -Y18-, UP TO, BUT NOT INCLUDING THE FINAL THE 

                FINAL LAYER OF SURFACE COURSE.  PLACE TEMPORARY PAVEMENT 

                MARKINGS (PAINT)/MARKERS FOR THE FINAL TRAFFIC PATTERN AND 

 

 SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 2, PHASE I, 

STEP 2 WITHIN ONE WORK PERIOD.  

 

 

             A.  UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE 

                PROPOSED TIE-IN OF PINDALS RD (-Y17-) FROM 

                STA. 11+39 +/- -Y17- TO STA. 12+40 +/- -Y17-, UP TO, BUT NOT 

                INCLUDING THE FINAL LAYER OF SURFACE COURSE, PLACE REMAINDER 

                OF TEMPORARY PAVEMENT MARKINGS (PAINT)/MARKERS FOR THE FINAL 

                TRAFFIC PATTERN, OPEN TO TRAFFIC AND CLOSED REMAINDER OF 

                PINDALS RD. (-Y17-) (SEE ROADWAY PLANS, FINAL PAVEMENT 

                MARKING PLAN AND SHEET TMP-A2-3).    

             B.  PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS 

                (PAINT)/MARKERS FOR -Y16DET- AND USING ROADWAY STANDARD 

                DRAWING NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING SUMMIT 

                AVE. (-Y16-) AND OPEN -Y16DET- TO TRAFFIC (SEE SHEET 

                TMP-A2-3).    

 

 

 

 

 

 

 

 

 

 

 

 

PHASE II  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A2-3):  

 

            --  CONSTRUCT PROPOSED SUMMIT AVE. (-Y16-) FROM 

                STA. 14+80 +/- -Y16- TO STA. 19+90 +/- -Y16- (INCLUDING 

                PROPOSED BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER 

                OF SURFACE COURSE, AND UP TO THE EDGE & ELEVATION OF -Y16DET- 

                FROM STA. 14+19 +/- -Y16- TO STA. 14+80 +/- -Y16- AND 

                STA. 19+90 +/- -Y16- TO STA. 21+25 +/- -Y16-.  

 

 

 

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 2, PHASE II, 

STEP 2 WITHIN ONE WORK PERIOD.  

 

 

            REQUIRED:  

 

            A.  UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE 

                PROPOSED TIE-IN OF SUMMIT AVE. (-Y16-) FROM 

                STA. 14+19 +/- -Y16- TO STA. 14+80 +/- -Y16- AND FROM 

                STA. 19+90 +/- -Y16- TO STA. 21+25 +/- -Y16- UP TO, BUT NOT 

                INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY 

                PLANS).  

 

                TRAFFIC.  (SEE FINAL PAVEMENT MARKING PLAN AND SHEET 

                TMP-A2-4).    

 

 

PHASE III  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A2-4):  

 

            --  REMOVE -Y16DET- AND CONSTRUCT REMAINDER OF PROPOSED SUMMIT 

                AVE. (-Y16-).  

 

 

 

 

 

 

 

 

 

 

            B.  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL

                TRAFFIC PATTERN, OPEN TO TRAFFIC AND CLOSE -Y16DET- TO 

  

         -  BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-), -LACFLY-

  

            AND -LCD-: 

            STA.  10+00.00  -LACFLY- TO STA.  12+49 +/- -LACFLY-  

            STA. 290+00 +/- -L-      TO STA. 293+34 +/- -L-.  

            STA.  58+69.98  -LCD-    TO STA.  62+04 +/- -LCD-  

            STA.  10+00.00  -LACFLY- TO STA.  12+49 +/- -LACFLY-  

            STA. 290+00 +/- -L-      TO STA. 293+34 +/- -L-.  

            STA.  58+69.98  -LCD-    TO STA.  62+04 +/- -LCD-  

  

         -  COMPLETE CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-), -LACFLY-

  

            AND -LCD-, BEGUN IN AREA 2, PHASE II, STEP 1: 

         -  CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) AND -LCD-: 

            STA. 293+34 +/- -L-   TO STA. 299+00 +/- -L-  

            STA.  62+04 +/- -LCD- TO STA.  67+35.69  -LCD-  

                PORTABLE CONCRETE BARRIER), UP TO & INCLUDING THE FINAL   

                                LAYER OF SURFACE COURSE, AND UP TO THE EDGE & ELEVATION OF THE 

                AND STA. 16+70 +/- -Y16DET- TO STA. 18+02 +/- -Y16DET-.  PLACE 

                EXISTING FROM STA. 10+00 +/- -Y16DET- TO STA. 11+30 +/- -Y16DET-  

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

                FROM TRAFFIC (SEE SHEET TMP-A2-3).    

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14:

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 1.  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

                MARKING PLAN AND SHEET TMP-A2-3).    

                TMP-A2-3).    

                OPEN TO TRAFFIC (SEE FINAL PAVEMENT MARKING PLAN AND SHEET     
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1223 Jones Franklin Rd. 

     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

BEGIN CONSTRUCTION -Y16DET- STA. 10+00.00

END CONSTRUCTION
-Y17- STA. 11+39.00

-L- STA. 290+00 +/-

AREA 2 - PHASE I
DETAIL

-L- STA. 299+00 +/-

-Y17- STA. 15+64 +/-

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

BEGIN CONSTRUCTION

-Y18- STA. 13+00.00

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-Y17- STA. 12+40 +/-

-Y16DET- STA. 18+02 +/-

-Y18- STA. 15+25 +/-

-Y16DET- STA. 16+70 +/-

-Y16- STA. 22+25.00

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

-Y16DET- STA. 11+30 +/-
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A2-2

APPROVED:  

DATE:  

SEAL

A

A

AREA 2AREA 1

AREA 2 AREA 3

TYPICAL SECTION A-A
-Y16- STA. 17+00 +/-

-Y16-

CL

11’2’ 2’11’

-Y16DET-

TEMPORARY PAVEMENT 

2’

CL

113’ +/-
-Y16- STA. 13+66.64

-Y16- STA. 13+35.00

BEGIN CONSTRUCTION

-LACFLY- STA. 12+49 +/-

-Y13RPD- STA. 38+32.74

-LCD- STA. 58+69.98

PCB

-Y16DET- STA. 16+05 +/- 

-Y16DET- STA. 11+65 +/- 

PCB 

AND PCB

BEGIN 2’ TEMPORARY PAVEMENT

AND PCB

END 2’ TEMPORARY PAVEMENT
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D.
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Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

BEGIN CONSTRUCTION
-Y16DET- STA. 10+00.00

END CONSTRUCTION
-Y17- STA. 11+39.00

-L- STA. 290+00 +/-

DETAIL

-L- STA. 299+00 +/-

-Y17- STA. 15+64 +/-

BEGIN CONSTRUCTION

-Y18- STA. 13+00.00

AREA 2 - PHASE II

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-L- STA. 293+34 +/-

-Y17- STA. 12+40 +/-

M4-10R

48" x 18"

R11-2

48’’ x 30’’

ROAD

CLOSED

DETOUR

TYPE III BARRICADETYPE III BARRICADE

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

-Y16- STA. 14+80 +/-

-Y16- STA. 14+19 +/-

-Y16- STA. 22+25.00

-Y16- STA. 21+25 +/-

-Y16DET- STA. 18+02 +/-

-Y16- STA. 19+90 +/-

*

*

LOCATIONS AND ADDITIONAL SIGNAGE.   

SEE RSD 1101.03, SHEET 3 OF 9, FOR TYPE III BARRICADE *
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A2-3

APPROVED:  

DATE:  

SEAL

AREA 1 AREA 2

AREA 2 AREA 3

A

A

PI MH

PA

11’11’
2’

TIE TO EXISTING

-Y16DET- STA. 17+43 +/- 

-Y16DET- STA. 10+60 +/- 

11’11’
2’

PA

MHPI

-Y16- STA. 13+35.00

TIE TO EXISTING

PI MH

PA

-Y16- STA. 13+66.64

BEGIN CONSTRUCTION

-LACFLY- STA. 12+49 +/-

-LACFLY- STA. 10+00.00

-LCD- STA. 62+04 +/- 

-Y13RPD- STA. 38+32.74

-LCD- STA. 58+69.98

PCB

PCB

TEMPORARY PAVEMENT 

2’2’11’2’ 11’

113’ +/-

PCB

-Y16DET- -Y16-

CL
CL

17’ +/-

SUB-STRUCTURE CONSTRUCTION AREA  

TOP OF DRILLED PIERS

2:1

2:1

TYPICAL SECTION A-A
-Y16- STA. 17+00 +/-

PA

PA

TIE TO EXISTING

TIE TO EXISTING
TIE TO EXISTING

1
8
’

18
’

PA MHPI PA

W1-6R

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE
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1223 Jones Franklin Rd. 

BEGIN CONSTRUCTION

-Y16DET- STA. 10+00.00

END CONSTRUCTION
-Y17- STA. 11+39.00

DETAIL

-Y17- STA. 15+64 +/-

BEGIN CONSTRUCTION

-Y18- STA. 13+00.00
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A2-4

APPROVED:  

DATE:  

SEAL

AREA 2 - PHASE III

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-L- STA. 293+34 +/-

-L- STA. 299+00 +/-

-Y16- STA. 14+19 +/-

-Y16- STA. 22+25.00

-L- STA. 290+00 +/-

AREA 1

AREA 2
AREA 3

AREA 2

W1-6R

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

-Y16- STA. 13+66.64

-Y16- STA. 13+35.00

BEGIN CONSTRUCTION

-Y16- STA. 14+19 +/-

-Y16- STA. 20+62 +/-

-LCD- STA. 62+04 +/-

-LACFLY- STA. 10+00.00

-LACFLY- STA. 12+49 +/-

-L- STA. 290+00 +/-

-LACFLY- STA. 12+49 +/-

-L- STA. 290+00 +/-

-LACFLY- STA. 12+49 +/-

-L- STA. 290+00 +/-

-LACFLY- STA. 12+49 +/-

-L- STA. 293+34 +/-

-LCD- STA. 62+04 +/-

-LCD- STA. 58+69.98

-Y13RPD- STA. 38+32.74

-LCD- STA. 67+35.69

PA

PA

PA

PI

PI

PI

MH

MH

MH

MH

CACI

TIE TO EXISTING

TIE TO EXISTING

-Y16- STA. 14+19 +/--Y16- STA. 14+19 +/--Y16- STA. 14+19 +/--Y16- STA. 14+19 +/-

-Y16- STA. 21+48 +/-

-Y16- STA. 21+94 +/-

-Y16- STA. 20+12 +/-

-Y16- STA. 18+46 +/-

-Y16- STA. 16+45 +/-

-Y16- STA. 14+69 +/-

11’11’

11
’

11
’

12’12’

12
’

12
’

E
X
.

E
X
.

E
X
.

E
X
.

18’
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4’

4’

4’
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASING 
AREA 3

PHASING  

AREA 3

TMP-A3-1

 

 

 

NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

 

       -  INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG LEES CHAPEL 

          RD. (-Y1-) AND ALL -Y- LINES (SEE ROADWAY STANDARD DRAWING 

          NO. 1101.01, SHEET 3 OF 3).  

 

 

PHASE I  

 

 

            REQUIRED, CONSTRUCT TEMPORARY PAVEMENT ALONG BOTH SIDES OF LEES 

            CHAPEL RD. (-Y1-), UP TO THE EDGE AND ELEVATION OF THE EXISTING 

            AS FOLLOWS (SEE ROADWAY PLANS AND SHEET TMP-A3-2):

 

              STA. 11+00 +/- -Y1- TO STA. 14+80 +/- -Y1- (RIGHT SIDE)

              STA. 11+50 +/- -Y1- TO STA. 15+30 +/- -Y1- (LEFT SIDE)

 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, 

            INSTALL WATER FILLED BARRIER ON THE NEWLY COMPLETED TEMPORARY 

            WIDENING AS FOLLOWS (SEE SHEET TMP-A3-2):

 

              STA. 11+00 +/- -Y1- TO STA. 14+80 +/- -Y1- (RIGHT SIDE)

              STA. 11+50 +/- -Y1- TO STA. 15+30 +/- -Y1- (LEFT SIDE)

 

 

            NOTE:  FOR GIRDER INSTALLATION UTILIZE ROADWAY STANDARD DRAWING 

                   NO. 1101.03, SHEETS 1 & 2 OF 9 & OFF-SITE DETOUR ON 

                   SHEET TMP-2C TO CLOSE EXISTING LEES CHAPEL RD. (-Y1-) AND 

                   GENERAL NOTE "C" ON TMP-1C FOR TIME RESTRICTIONS.  

 

                   14, REMOVE WATER FILLED BARRIER ALONG LEES CHAPEL 

                   RD. (-Y1-) WHEN NO LONGER REQUIRED.  

 

 

 

 

 

STEP 3.  -  CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) FROM STA. 327+00 +/- -L- 

            TO STA. 343+00 +/- -L-, INCLUDING BOTH BRIDGES OVER LEES CHAPEL 

            RD. (-Y1-) AND NORFOLK SOUTHERN RR (-Y2-) (SEE ROADWAY PLANS, 

            STRUCTURE PLANS AND SHEET TMP-A3-2).

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

            NOTE:  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 

                   SHEET TMP-2C TO CLOSE EXISTING LEES CHAPEL RD. (-Y1-) AND 

       FOR BRIDGE CONSTRUCTION OVER RAILROAD.  

NOTE:  NORFOLK SOUTHERN RAILROAD PROCEDURES WILL BE ADHERED TO 
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1223 Jones Franklin Rd. 
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A3-2

APPROVED:  

DATE:  

SEAL

AREA 3 - PHASE I

DETAIL

A A

TYPICAL SECTION A-A
-Y1- STA. 12+68+/-

EXISTING

AREA

WORK 2’2’ 2’2’

PAVEMENT

TEMPORARY

PAVEMENT

TEMPORARY

AREA

WORK

BARRIER

FILLED

WATER

BARRIER

FILLED

WATER

& WATER FILLED BARRIER

BEGIN TEMPORARY PAVEMENT

-Y1- STA. 11+50 +/-

& WATER FILLED BARRIER

BEGIN TEMPORARY PAVEMENT

-Y1- STA. 11+00 +/-

& WATER FILLED BARRIER

END TEMPORARY PAVEMENT

-Y1- STA. 15+30 +/-

& WATER FILLED BARRIER

END TEMPORARY PAVEMENT

-Y1- STA. 14+80 +/-

-L- STA. 327+00 +/-

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

AREA 3AREA 1

MSE WALL 

PROPOSED 

MSE WALL 

PROPOSED 
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SHEET NO.PROJ. REFERENCE NO.
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Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASING 
AREA 4

PHASING  

AREA 4

TMP-A4-1

 

 

 

NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

 

       -  INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG YANCEYVILLE 

          RD. (-Y4-), LORRAINE RD. (SR 2633), PEACH ORCHARD DR., MEADOWRUE 

          DR. (SR 2532) AND ALL -Y- LINES (SEE ROADWAY STANDARD DRAWING 

          NO. 1101.01, SHEET 3 OF 3).  

 

 

PHASE I  

 

 

            REQUIRED, CONSTRUCT THE FOLLOWING (SEE ROADWAY PLANS):  

 

            --  PROPOSED -Y4DET- FROM STA. 12+04 +/- -Y4DET- TO 

                MARKINGS/MARKERS, AS MUCH AS POSSIBLE AWAY FROM TRAFFIC (SEE 

                SHEETS TMP-A4-2 & TMP-A4-5).    

 

            THE INTERCHANGE AT YANCEYVILLE RD. (-Y4-), UP TO, BUT NOT 

            INCLUDING THE FINAL LAYER OF SURFACE COURSE, AS FOLLOWS (SEE 

            ROADWAY PLANS AND SHEET TMP-A4-2):

               STA. 379+00 +/- -L-     TO STA. 398+50 +/- -L- 

              STA. 403+50 +/- -L-     TO STA. 424+00 +/- -L- 

              STA.  10+00 +/- -Y4RPA- TO STA.  26+60 +/- -Y4RPA- 

              STA.  10+00 +/- -Y4LPA- TO STA.  18+96 +/- -Y4LPA- 

              STA.  10+00 +/- -Y4RPC- TO STA.  25+44 +/- -Y4RPC- 

              STA.  10+00 +/- -Y4LPC- TO STA.  18+95 +/- -Y4LPC- 

 

            REQUIRED, BEGIN CONSTRUCTION OF THE PROPOSE WIDENING OF 

            YANCEYVILLE RD. (-Y4-)(NOT INCLUDING THE PROPOSED CONCRETE 

            MONOLITHIC ISLANDS), UP TO THE EDGE AND ELEVATION OF THE 

            EXISTING AS FOLLOWING (SEE ROADWAY PLANS AND SHEETS TMP-A4-2 TO 

            TMP-A4-4):  

               STA. 12+50 +/- -Y4- TO STA 22+60 +/- -Y4- 

              STA. 35+68 +/- -Y4- TO STA 45+50 +/- -Y4- (INCLUDING -DR1-)

          -  BEGIN CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT THE 

            INTERSECTIONS OF PROPOSED YANCEYVILLE RD. (-Y4-) AND PROPOSED 

            RAMPS & LOOPS (-Y4RPA-, -Y4LPA-, -Y4RPC- & -Y4LPC-)(SEE ROADWAY 

            PLANS, SIGNAL PLANS AND SHEET TMP-A4-2).  

 

 SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 4, PHASE I, 

STEP 2 WITHIN ONE WORK PERIOD.  

 

 

             --  PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS 

                (PAINT)/MARKERS FOR -Y4DET- AND USING ROADWAY STANDARD 

                DRAWING NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING YANCEYVILLE 

                RD. (-Y4-) AND OPEN -Y4DET- TO TRAFFIC (SEE SHEET TMP-A4-5).    

 

 

 

 

 

 

 

 

  

 

 

 PHASE II  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A4-5):  

             --  CONSTRUCT PROPOSED YANCEYVILLE RD. (-Y4-) FROM 

                STA. 25+00 +/- -Y4- TO STA. 32+90 +/- -Y4- (INCLUDING 

                PROPOSED BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER 

                OF SURFACE COURSE.  

             --  CONSTRUCT PROPOSED WIDENING RIGHT SIDE OF YANCEYVILLE 

                RD. (-Y4-) FROM STA. 22+60 +/- -Y4- TO STA. 25+00 +/- -Y4- 

                AND FROM STA. 32+90 +/- -Y4- TO STA. 35+68 +/- -Y4-, UP TO 

                THE EDGE & ELEVATION OF EXISTING.  

 

 

 

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 4, PHASE II, 

STEP 2 WITHIN ONE WORK PERIOD.  

 

 

            REQUIRED (SEE ROADWAY PLANS):  

 

            A.  UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE 

                PROPOSED TIE-IN OF YANCEYVILLE RD. (-Y4-) FROM 

                STA. 23+15 +/- -Y4- TO STA. 25+00 +/- -Y4- AND FROM 

                STA. 32+90 +/- -Y4- TO STA. 35+35 +/- -Y6- UP TO, BUT NOT 

                INCLUDING THE FINAL LAYER OF SURFACE COURSE.  

 

            B.  PLACE TEMPORARY PAVEMENT MARKINGS (PAINT)/MARKERS FOR THE 

                EXISTING TWO-LANE, TWO-WAY TRAFFIC PATTERN, OPEN TO TRAFFIC 

 

 

PHASE III  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A4-6):  

 

            --  REMOVE -Y4DET- AND CONSTRUCT REMAINDER OF PROPOSED LEFT SIDE 

                OF YANCEYVILLE RD. (-Y4-) UP TO THE EDGE AND ELEVATION OF THE 

                EXISTING AS FOLLOWS: 

 

                  STA. 22+60 +/- -Y4- TO STA. 25+00 +/- -Y4- 

 

         -  COMPLETE CONSTRUCTION OF PROPOSED WIDENING OF YANCEYVILLE 

            RD. (-Y4-) BEGUN IN AREA 4, PHASE I, STEP 1:

 

              STA. 12+50 +/- -Y4- TO STA 22+60 +/- -Y4- 

              STA. 35+68 +/- -Y4- TO STA 45+50 +/- -Y4- (INCLUDING -DR1-) 

 

         -  COMPLETE CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT THE 

            INTERSECTIONS OF PROPOSED YANCEYVILLE RD. (-Y4-) AND PROPOSED 

            RAMPS & LOOPS (-Y4RPA-, -Y4LPA-, -Y4RPC- & -Y4LPC-) BEGUN IN 

            AREA 4, PHASE I, STEP 1, BUT DO NOT ACTIVATE.  

 

            STA. 401+18 +/- -L- TO STA. 403+50 +/- -L-.  

 

 

 

 

                  STA. 32+90 +/- -Y4- TO STA. 36+50 +/- -Y4- 

         -  BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) AND 

         - BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM 

         -  BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM 

                TO STA. 12+04 +/- -Y4DET- AND FROM STA. 21+55 +/- -Y4DET-  

                TO STA. 22+90 +/- -Y4DET-.  PLACE TEMPORARY PAVEMENT 

                STA. 21+55 +/- -Y4DET- (INCLUDING TEMPORARY PAVEMENT, TEMPORARY  

                SHORING & PORTABLE CONCRETE BARRIER), UP TO & INCLUDING  

                THE FINAL LAYER OF SURFACE COURSE, AND UP TO THE EDGE &   

                ELEVATION OF THE EXISTING FROM STA. 10+55 +/- -Y4DET-  

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

         -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14:

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

                AND CLOSE -Y4DET- TO TRAFFIC.  (SEE SHEET TMP-A4-6).    

STEP 1.  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

           SHEET TMP-A4-5).  

           STA. 398+50 +/- -L- TO STA. 401+18 +/- -L- (SEE ROADWAY PLANS AND   
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Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASING  

AREA 4

PHASING CONT. 
AREA 4

 

 

 

 

 

 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1 & 2 OF 14, 

            AS REQUIRED (SEE ROADWAY PLANS):  

 

            A.  UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT 

                PROPOSED YANCEYVILLE RD. (-Y4-) FROM 

                STA. 12+50 +/- -Y4- TO STA. 45+50 +/- -Y4- UP TO, BUT NOT 

                INCLUDING THE FINAL LAYER OF SURFACE COURSE.  

 

                MARKING PLAN).    

 

                NOTE:  DRUM OFF PROPOSED RIGHT AND LEFT TURN LANES TO 

                       PROPOSED LOOPS (-Y4LPA- & -Y4LPC-), AS DIRECTED BY THE 

                       ENGINEER.  

 

            C.  CONSTRUCT PROPOSED CONCRETE MONOLITHIC ISLANDS ON YANCEYVILLE 

                RD. (-Y4-).  

 

 
 

 

               STA. 379+00 +/- -L-     TO STA. 424+00 +/- -L- 

              STA.  10+00 +/- -Y4RPA- TO STA.  26+60 +/- -Y4RPA- 

              STA.  10+00 +/- -Y4LPA- TO STA.  18+96 +/- -Y4LPA- 

              STA.  10+00 +/- -Y4RPC- TO STA.  25+44 +/- -Y4RPC- 

              STA.  10+00 +/- -Y4LPC- TO STA.  18+95 +/- -Y4LPC- 

 

                     & LOOPS CLOSED, AS DIRECTED BY THE ENGINEER.  

 

 

 

 

 

TMP-A4-1A

         -  COMPLETE CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) AND THE

            INTERCHANGE AT YANCEYVILLE RD. (-Y4-), BEGUN IN AREA 4, PHASE I,  

            STEP 1; AREA 4, PHASE II, STEP 1; AND AREA 4, PHASE III, STEP 1:

              NOTE:  INSTALL TYPE III BARRICADES TO KEEP PROPOSED RAMPS 

            B.  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL

                TRAFFIC PATTERN AND OPEN TO TRAFFIC (SEE FINAL PAVEMENT 
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Bus:   919 851 8077
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Raleigh, N.C. 27606

1223 Jones Franklin Road

     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

-L- STA. 398+50 +/-

-L- STA. 403+50 +/-

AREA 4 - PHASE I

DETAIL

-Y4- STA. 35+68 +/-

-Y4- STA. 22+60 +/-

-Y4- STA. 20+60 +/-

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-Y4DET- STA. 22+90 +/-

-DR1-

-Y4DET- STA. 21+55 +/-

-Y4RPC- STA. 25+44 +/-

-Y4LPC- STA. 18+95 +/-

-Y4RPA- STA. 26+60 +/-

-Y4LPA- STA. 18+96 +/-

-Y4DET- STA. 12+04 +/- 

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

TEMP. SHORING
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A

11’ 11’ 2’2’

TYPICAL SECTION A-A

2’
TEMPORARY SHORING 

C 
-Y4- -Y4DET- 

L C L
81’ +/-

-DR5- STA. 26+23.66 +/- 

-DR5-

POT Sta.  10+00.00

-Y4-

POT Sta.  24+38.00

3’

3’

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

-Y4DET- STA. 10+55 +/- 

-Y4LPC- STA. 10+00.00 

-Y4LPA- STA. 10+00.00 

PCB 

AND TEMPORARY SHORING

END 5’ TEMPORARY PAVEMENT 

-Y4DET- STA. 17+85 +/- 

-Y4DET- STA. 14+65 +/- 

 AND TEMPORARY SHORING 

BEGIN  5’ TEMPORARY PAVEMENT  

-Y4DET- STA. 18+45 +/- 

AND PCB 

END 2’ TEMPORARY PAVEMENT 

-Y4DET- STA. 13+25 +/- 

 AND PCB 

BEGIN  2’ TEMPORARY PAVEMENT  

PCB

B

B

B

B

A

11’ 11’ 2’2’2’

C 

-Y4DET- 

L

TEMPORARY PAVEMENT 

PCB

TYPICAL SECTION B-B
-Y4DET- STA. 13+25 +/- TO STA. 14+65 +/-

-Y4DET- STA. 17+85 +/- TO STA. 18+45 +/-

-Y4DET- STA. 14+65 +/- TO STA. 17+85 +/-

TEMPORARY PAVEMENT 

1

1

1

TEMPORARY SHORING NOTES)

(SEE SHEET TMP-2A FOR 

TO -Y4DET- STA. 17+85+/-, 21’+/- RIGHT

-Y4DET- STA. 14+65+/-, 21’+/- RIGHT

TEMPORARY SHORING 

QUANTITY = 5,775 SF 
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TMP-A4-3

APPROVED:  

DATE:  

SEAL

     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

ENGINEERING

ETHERILLW
 

 

 

Raleigh, N.C. 27606

Bus:   919 851 8077

Liscense No. F-0377

1223 Jones Franklin Rd. 

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

-Y4- STA. 12+50 +/-

BEGIN CONSTRUCTION

AREA 4 - PHASE I

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A4-4

APPROVED:  

DATE:  

SEAL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

-Y4- STA. 45+50 +/-

AREA 4 - PHASE I

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

-L- STA. 398+50 +/-

-L- STA. 403+50 +/-

-Y4DET- STA. 10+55 +/-

-Y4- STA. 35+68 +/-

-Y4- STA. 22+60 +/-

-Y4- STA. 20+60 +/-
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48’’ x 30’’

TYPE III BARRICADE
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TYPE III BARRICADE
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R11-2
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TYPE III BARRICADE

-Y4- STA. 23+15 +/-
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-Y4- STA. 32+90 +/-

-Y4- STA. 25+00 +/-

-L- STA. 401+18 +/-
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48" x 24"

TYPE III BARRICADE

-DR1-

LOCATIONS AND ADDITIONAL SIGNAGE.   

SEE RSD 1101.03, SHEET 3 OF 9, FOR TYPE III BARRICADE *

*

*
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TEMP. SHORING

ENGINEERING
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Fax:   919 851 8107

Bus:   919 851 8077

License No. F-0377

Raleigh, N.C. 27606

1223 Jones Franklin Road

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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1223 Jones Franklin Road
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UNLESS ALL SIGNATURES COMPLETED
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

PHASING 
AREA 5

PHASING  

AREA 5

TMP-A5-1

 

 

 

NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

 

       -  INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG N. CHURCH ST. (-Y5-), 

          OLD LAKE JEANETTE RD. (-Y5A-), DREWSBURY DR. AND ALL -Y- LINES (SEE 

          ROADWAY STANDARD DRAWING NO. 1101.01, SHEET 3 OF 3).  

 

 

PHASE I  

 

 

 

                STA. 19+42.87 -Y5DET-.  PLACE TEMPORARY PAVEMENT 

                MARKINGS/MARKERS, AS MUCH AS POSSIBLE AWAY FROM TRAFFIC, (SEE 

                ROADWAY PLANS AND SHEETS TMP-A5-2 & TMP-A5-3).    

                 NOTE:  MAINTAIN ACCESS TO DRIVEWAY LEFT OF 

                       STA. 24+75 +/- -Y5-.

             --  BEGIN CONSTRUCTION OF PROPOSED N. CHURCH ST. (-Y5-) WIDENING 

                UP TO THE EDGE AND ELEVATION OF THE EXISTING, AS FOLLOWS (SEE 

                ROADWAY PLANS AND SHEET TMP-A5-2):

                 STA. 17+00 +/- -Y5- TO STA. 17+80 +/- -Y5- (LEFT SIDE) 

                STA. 26+25 +/- -Y5- TO STA. 28+00 +/- -Y5- (LEFT SIDE) 

                STA. 26+39 +/- -Y5- TO STA. 28+00 +/- -Y5- (RIGHT SIDE) 

 

 SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 5, PHASE I, 

STEP 2 WITHIN ONE WORK PERIOD.  

 

 

             --  PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS 

                (PAINT)/MARKERS FOR -Y5DET- AND USING ROADWAY STANDARD 

                DRAWING NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING N. CHURCH 

                ST. (-Y5-) AND OPEN -Y5DET- TO TRAFFIC (SEE SHEET TMP-A5-3).    

                 NOTE:  MAINTAIN ACCESS TO DRIVEWAY LEFT OF 

                       STA. 17+20 +/- -Y5DET-.

 

 PHASE II  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A5-3):  

             --  CONSTRUCT PROPOSED N. CHURCH ST. (-Y5-) FROM 

                STA. 18+90 +/- -Y5- TO STA. 25+00 +/- -Y5- (INCLUDING 

                PROPOSED BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER 

                OF SURFACE COURSE, AND UP TO THE EDGE & ELEVATION OF -Y5DET- 

                FROM STA. 17+00 +/- -Y5- TO STA. 18+90 +/- -Y5- AND 

                STA. 25+00 +/- -Y5- TO STA. 26+39 +/- -Y5-.  

          -  COMPLETE CONSTRUCTION OF PROPOSED N. CHURCH ST. (-Y5-) WIDENING 

            BEGUN IN AREA 5, PHASE I, STEP 1, AS FOLLOWS:

                 STA. 17+00 +/- -Y5- TO STA. 17+80 +/- -Y5- (LEFT SIDE) 

                STA. 26+25 +/- -Y5- TO STA. 28+00 +/- -Y5- (LEFT SIDE) 

                STA. 26+39 +/- -Y5- TO STA. 28+00 +/- -Y5- (RIGHT SIDE) 

 

           STA. 445+00 +/- -L- TO STA. 448+05 +/- -L-.  

 

 

 

 

 

 

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 5, PHASE II, 

STEP 2 WITHIN ONE WORK PERIOD.  

 

 

            REQUIRED:  

 

            A.  UTILIZING WEDGING AND PAVING OPERATIONS CONSTRUCT THE 

                PROPOSED TIE-IN OF N. CHURCH ST. (-Y5-) FROM 

                STA. 17+00 +/- -Y5- TO STA. 18+90 +/- -Y5- AND FROM 

                STA. 25+00 +/- -Y5- TO STA. 28+00 +/- -Y5- UP TO, BUT NOT 

                INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY 

                PLANS).  

 

                TRAFFIC.  (SEE FINAL PAVEMENT MARKING PLAN AND SHEET 

                TMP-A5-4).    

 

                NOTE:  MAINTAIN ACCESS TO DRIVEWAY LEFT OF 

                       STA. 24+75 +/- -Y5-.

 

 

PHASE III  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A5-4):  

 

            --  REMOVE -Y5DET- AND CONSTRUCT REMAINDER OF PROPOSED N. CHURCH 

                ST. (-Y5-).  

 

 

 

 

 

 

 

 

 

         - BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM 

         -  CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) FROM STA. 448+05 +/- -L-

            TO STA. 451+00 +/- -L- AND COMPLETE CONSTRUCTION OF PROPOSED 

            GREENSBORO LOOP (-L-) FROM STA. 445+00 +/ -L- TO STA. 448+05 +/- -L-, 

            BEGUN IN AREA 5, PHASE II, STEP 1.

                STA. 17+80 +/- -Y5DET- (INCLUDING TEMPORARY PAVEMENT,   

            B.  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL

                NOTE:  MAINTAIN ACCESS TO DRIVEWAY LEFT OF 

                       STA. 24+75 +/- -Y5-.

            REQUIRED:  

            --  CONSTRUCT PROPOSED -Y5DET- FROM STA. 11+29 +/- -Y5DET- TO 

                TEMPORARY SHORING & PORTABLE CONCRETE BARRIER), UP TO &   

                INCLUDING THE FINAL LAYER OF SURFACE COURSE, AND UP TO 

                THE EDGE & ELEVATION OF THE EXISTING FROM STA. 10+00 +/- -Y5DET- 

                TO STA. 11+29 +/- -Y5DET- AND STA. 17+80 +/- -Y5DET- TO 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14:

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

                TRAFFIC PATTERN, OPEN TO TRAFFIC AND CLOSE -Y5DET- TO 

STEP 1.  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

1223 Jones Franklin Rd. 

AREA 5 - PHASE I
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A5-2

APPROVED:  

DATE:  

SEAL

DETAIL

-L- STA. 451+00 +/-

-L- STA. 445+00 +/-

-Y5- STA. 17+00.00

BEGIN CONSTRUCTION

-Y5- STA. 28+00.00

END CONSTRUCTION

-Y5- STA. 26+39 +/-

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TEMP. SHORING

-Y5DET- STA. 10+00.00

-Y5- STA. 26+25 +/-

-Y5DET- STA. 11+29 +/-

-Y5DET- STA. 17+80 +/-

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE
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PCB
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TYPICAL SECTION B-B

-Y5DET- STA. 12+00 +/- TO STA. 13+00 +/-

-Y5DET- STA. 16+30 +/- TO STA. 16+60 +/-

-Y5DET- STA. 13+00 +/- TO STA. 16+30 +/-

TEMPORARY SHORING NOTES)
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A5-3

APPROVED:  

DATE:  

SEAL

DETAIL

-L- STA. 451+00 +/-

-Y5- STA. 17+00.00

BEGIN CONSTRUCTION

-Y5- STA. 28+00.00

END CONSTRUCTION

-L- STA. 448+05 +/-

AREA 5 - PHASE II

-L- STA. 445+00 +/-
DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-Y5DET- STA. 19+42.87

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

W1-6R

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

-Y5- STA. 18+90 +/-

     

LOCATIONS AND ADDITIONAL SIGNAGE.  

SEE RSD 1101.03, SHEET 3 OF 9, FOR TYPE III BARRICADE 

*

**
-Y5- STA. 26+39 +/-

-Y5- STA. 25+00 +/-
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

TMP-A5-4

APPROVED:  

DATE:  

SEAL

DETAIL

-L- STA. 451+00 +/-

-Y5- STA. 17+00.00

BEGIN CONSTRUCTION

AREA 5 - PHASE III

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-L- STA. 445+00 +/-

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

W1-6R

R11-2

48’’ x 30’’
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CLOSED

48" x 24"

TYPE III BARRICADE
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASING 
AREA 6

PHASING  

AREA 6

TMP-A6-1

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASE I  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASE II  

 

 

 

 

 

 

 

 

 

 

 

 NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

        -  INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG N. ELM ST. (-Y6-) 

          AND KENNETH RD. (-Y6A-) (SEE ROADWAY STANDARD DRAWING NO. 1101.01, 

          SHEET 3 OF 3).  

        -  INSTALL TWO (2) CHANGEABLE MESSAGE SIGNS (CMS) ON N. ELM ST. (-Y6-) 

          AS DIRECTED BY THE ENGINEER.  THESE CHANGEABLE MESSAGES SIGNS ARE 

          TO BE UTILIZED TO INFORM & ALERT THE TRAVELING PUBLIC TO TRAFFIC 

          CONDITIONS AND MAY BE UTILIZED FOR TRAFFIC CONTROL OPERATIONS 

          DURING CONSTRUCTION AS DIRECTED BY THE ENGINEER.  

 

 

 

 

 

STEP 1:  -  AWAY FROM TRAFFIC BEGIN CONSTRUCTION OF PROPOSED GREENSBORO 

            LOOP (-L-) AND THE INTERCHANGE AT N. ELM ST. (-Y6-), UP 

            TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE, AS 

            FOLLOWS (SEE ROADWAY PLANS AND SHEET TMP-A6-2): 

              STA. 451+00 +/- -L-     TO STA. 469+90 +/- -L- 

              STA. 471+75 +/- -L-     TO STA. 492+00 +/- -L- 

              STA.  10+00 +/- -Y6RPA- TO STA.  29+08 +/- -Y6RPA- 

              STA.  10+00 +/- -Y6LPA- TO STA.  20+24 +/- -Y6LPA- 

              STA.  10+00 +/- -Y6RPB- TO STA.  31+90 +/- -Y6RPB- 

              STA.  10+00 +/- -Y6RPC- TO STA.  27+77 +/- -Y6RPC- 

              STA.  10+00 +/- -Y6LPC- TO STA.  20+85 +/- -Y6LPC- 

              STA.  10+00 +/- -Y6RPD- TO STA.  27+42 +/- -Y6RPD-  

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 2, 3, 7 & 

            8 OF 14:   

            A.  REVISE EXISTING SIGNAL AT THE INTERSECTION OF N. ELM 

                ST. (-Y6-) & UNITED HEALTHCARE/LAKE JEANNETTE OFFICE PARK 

                DRIVEWAYS AND PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR A 

                TEMPORARY FOUR-LANE, TWO-WAY TRAFFIC PATTERN ON LEFT SIDE 

                OF N. ELM ST. (-Y6-) FROM STA. 16+50 +/- -Y6- TO 

                STA. 36+09 +/- -Y6- AND SHIFT TRAFFIC (SEE SIGNAL PLANS AND 

                SHEETS TMP-A6-2 TO TMP-A6-4).   

                PLACE TEMPORARY PAVEMENT MARKINGS & WATER FILLED BARRIER TO 

                CLOSE THE RIGHT TURN LANE TO UNITED HEALTHCARE DRIVEWAY AS 

                SHOWN ON SHEET TMP-A6-4.   

            B.  INSTALL WATER FILLED BARRIER ALONG THE RIGHT SIDE OF THE 

                TEMPORARY TRAFFIC PATTERN ON N. ELM ST. (-Y6-) FROM 

                STA. 18+00 +/- -Y6- TO STA. 33+00 +/- -Y6- .  (SEE SHEETS 

                TMP-A6-2 & TMP-A6-4).   

 

 

 

 

 

 

 

 

 

STEP 3:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 2, 3, 7 & 

            8 OF 14, AS REQUIRED:  

 

            --  CONSTRUCT THE FOLLOWING (SEE ROADWAY PLANS, STRUCTURE 

                PLANS AND SHEETS TMP-A6-2 TO TMP-A6-4):  

 

                ---  TEMPORARY CURB RAMP LEFT OF STA. 38+10 +/- -Y6- AND OPEN 

                     TO PEDESTRIAN TRAFFIC.  CLOSE EXISTING SIDEWALK AND 

                     CONSTRUCT PROPOSED SIDEWALK (SEE CONSTRUCTION PLANS AND 

                     SHEET TMP-A6-4).  

 

                     NOTE:  ONCE PROPOSED SIDEWALK IS COMPLETED, OPEN TO 

                            PEDESTRIAN TRAFFIC, REPLACE WATER FILLED BARRIER 

                            WITH DRUMS AND CONSTRUCT PROPOSED CURB & GUTTER.  

 

                ---  PROPOSED END BENT & PROPOSED MSE WALL RIGHT SIDE OF 

                     N. ELM ST. (-Y6-) FOR PROPOSED BRIDGES OF GREENSBORO 

                     LOOP (-L-) OVER N. ELM ST. (-Y6-).  

 

                ---  PROPOSED RIGHT SIDE WIDENING OF N. ELM ST. (-Y6-), 

                     UP TO THE EDGE & ELEVATION OF THE EXISTING 

                     (INCLUDING PROPOSED DRAINAGE, PROPOSED CURB & 

                     GUTTER, PROPOSED SIDEWALKS AND PROPOSED PIPE/ 

                     CULVERT EXTENSIONS) FROM STA. 10+00 +/- -Y6- TO 

                     STA. 38+00 +/- -Y6-.  

 

                     NOTE:  CONSTRUCT TEMPORARY CURB RAMPS RIGHT & LEFT OF 

                            STA. 10+00 +/- -Y6-.  

 

            --  BEGIN CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT 

                THE INTERSECTIONS OF PROPOSED N. ELM ST. (-Y6-) &  

                PROPOSED RAMPS & LOOPS (-Y6RPA-, -Y6LPA-, -Y6RPB-, 

                -Y6RPC-, -Y6LPC- & -Y6RPD-) AND REVISE EXISTING SIGNAL AT THE 

                INTERSECTION OF N. ELM ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE 

                OFFICE PARK DRIVEWAYS FOR AREA 6, PHASE II (SEE SIGNAL PLANS 

                AND SHEETS TMP-A6-2 & TMP-A6-7).  

 

 

 

 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7 & 8 

            OF 14, AS REQUIRED:  

 

            A.  COMPLETE REVISED SIGNAL AT THE INTERSECTION OF N. ELM 

                ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE OFFICE PARK DRIVEWAYS 

                BEGUN IN AREA 6, PHASE I, STEP 3.  

 

            B.  REMOVE WATER FILLED BARRIER AND PLACE TEMPORARY PAVEMENT 

                MARKINGS/MARKERS FOR A TEMPORARY FOUR-LANE, TWO-WAY, TRAFFIC 

                PATTERN ON NEWLY COMPLETED RIGHT SIDE OF PROPOSED N. ELM 

                ST. (-Y6-) FROM STA. 10+00 +/- -Y6- TO STA. 37+25 +/- -Y6- 

                AND SHIFT TRAFFIC  (SEE SHEETS TMP-A6-5 TO TMP-A6-7).    

 

                NOTE:  CLOSE EXISTING SIDEWALK ON LEFT SIDE OF N. ELM 

                       ST. (-Y6-) AND DIRECT PEDESTRIANS TO UTILIZE PROPOSED 

                       SIDEWALKS ON RIGHT SIDE OF N. ELM ST. (-Y6-)(SEE SHEETS 

                       TMP-A6-5 TO TMP-A6-7).  

 

            C.  INSTALL WATER FILLED BARRIER ALONG THE LEFT SIDE OF THE 

                TEMPORARY TRAFFIC PATTERN OF N. ELM ST. (-Y6-) FROM 

                STA. 18+00 +/- -Y6- TO STA. 32+50 +/- -Y6- (SEE SHEETS 

                TMP-A6-5 & TMP-A6-7).    
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-Y6- STA. 36+09 +/-

AREA 6 - PHASE III
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SHEET NO.PROJ. REFERENCE NO.

TMP-A6-10

APPROVED:  

DATE:  
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*FOR PEDESTRIAN CROSSWALKS.   

SEE RSD 1205.07 FOR PAVEMENT MARKINGS 

PLACE CROSSWALK 5’ FROM STOP-BAR.
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N 871230.0913’
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U-2525C

SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASING  

AREA 6

PHASING CONT.
AREA 6

TMP-A6-1A

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASE III  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7 & 8 

            OF 14, AS REQUIRED (SEE ROADWAY PLANS, STRUCTURE PLANS AND SHEETS 

            TMP-A6-5 TO TMP-A6-7):  

 

            --  CONSTRUCT PROPOSED END BENT AND PROPOSED MSE WALL LEFT SIDE OF 

                N. ELM ST. (-Y6-) FOR PROPOSED BRIDGES ON GREENSBORO 

                LOOP (-L-) OVER N. ELM ST. (-Y6-).  

 

            --  CONSTRUCT PROPOSED LEFT SIDE WIDENING OF N. ELM ST. (-Y6-), 

                UP TO THE EDGE & ELEVATION OF THE EXISTING (INCLUDING 

                PROPOSED DRAINAGE, PROPOSED CURB & GUTTER, PROPOSED SIDEWALKS 

                AND PROPOSED PIPE/CULVERT EXTENSIONS) FROM STA. 10+00 +/- -Y6- 

                TO STA. 38+00 +/- -Y6-.  

 

                NOTE:  PROPOSED GIRDERS MAY BE INSTALLED AT THIS TIME 

                       UTILIZING ROADWAY STANDARD DRAWING NO. 1101.03, 

                       SHEETS 1 & 2 OF 9 & OFF-SITE DETOUR ON SHEET 

                       TMP-2D TO CLOSE EXISTING N. ELM ST. (-Y6-) AND 

                       GENERAL NOTE "C" ON TMP-1C FOR TIME RESTRICTIONS.  

 

                NOTE:  ONCE PROPOSED GIRDERS ARE INSTALLED, BEGIN 

                       CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) BRIDGES 

                       OVER N. ELM ST. (-Y6-) (SEE ROADWAY PLANS AND 

                       STRUCTURE PLANS).  

 

                NOTE:  PROTECTIVE CANOPIES ARE REQUIRED OVER SIDEWALKS FOR 

                       PEDESTRIANS (SEE SPECIAL PROVISIONS).  

 

            --  REVISE EXISTING SIGNAL AT THE INTERSECTION OF N. ELM 

                ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE OFFICE PARK DRIVEWAYS 

                FOR AREA 6, PHASE II, STEP 3 (SEE SIGNAL PLANS AND SHEET 

                TMP-A6-10).  

 

         -  BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM 

            STA. 470+90 +/- -L- TO STA. 471+75 +/- -L-, UP TO, BUT NOT 

            INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY PLANS AND 

            SHEET TMP-A6-5).  

 

STEP 3:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 2, 3, 7 & 8 OF 

            14, AS REQUIRED:  

 

            A.  REMOVE WATER FILLED BARRIER AND UTILIZING WEDGING & PAVING 

                OPERATIONS CONSTRUCT PROPOSED N. ELM ST. (-Y6-), UP TO, BUT 

                NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM 

                STA. 10+00 +/- -Y6- TO STA. 38+00 +/- -Y6- UP TO, BUT NOT 

                INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE ROADWAY 

                PLANS).  

 

            B.  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR A TEMPORARY 

                FOUR-LANE (11’ LANES), DIVIDED TRAFFIC PATTERN ON N. ELM 

                ST. (-Y6-) AND SHIFT TRAFFIC (SEE SHEETS TMP-A6-8 TO 

                TMP-A6-10).  

 

                NOTE:  OPEN PROPOSED SIDEWALKS ON BOTH SIDES OF N. ELM 

                       ST. (-Y6-) TO PEDESTRIANS (SEE SHEETS TMP-A6-8 TO 

                       TMP-A6-10).  

 

                NOTE:  DRUM OFF PROPOSED RIGHT TURN LANES TO PROPOSED 

                       RAMPS/LOOPS (-Y6LPA-, -Y6RPB-, -Y6LPC- & -Y6RPD-), AS 

                       DIRECTED BY THE ENGINEER.  

 

 

 

 

 

 

 

 

 

 

 

 

 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7 & 8 

            OF 14, AS REQUIRED:  

 

            A.  REVISE EXISTING SIGNAL AT THE INTERSECTION OF N. ELM 

                ST. (-Y6-) & UNITED HEALTHCARE/JEANETTE OFFICE PARK DRIVEWAYS 

                FOR FINAL TRAFFIC PATTERN.  CONSTRUCT PROPOSED MEDIAN & 

                PROPOSED CONCRETE MONOLITHIC ISLANDS AND PROPOSED DRAINAGE ON 

                N. ELM ST. (-Y6-)(SEE ROADWAY PLANS, SIGNAL PLANS, FINAL 

                PAVEMENT MARKING PLANS AND SHEETS TMP-A6-8 TO TMP-A6-10).  

 

            B.  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL 

                TRAFFIC PATTERN AND OPEN TO TRAFFIC (SEE FINAL PAVEMENT 

                MARKING PLANS).  

 

                NOTE:  DRUM OFF PROPOSED RIGHT TURN LANES TO PROPOSED 

                       RAMPS/LOOPS (-Y6LPA-, -Y6RPB-, -Y6LPC- & -Y6RPD-), AS 

                       DIRECTED BY THE ENGINEER.  

 

         -  COMPLETE CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) AND THE 

            INTERCHANGE AT N. ELM ST. (-Y6-), BEGUN IN AREA 6, PHASE I, 

            STEP 1 & AREA 6, PHASE II, STEP 2 AND PROPOSED BRIDGES OVER N. ELM 

            ST. (-Y6-) BEGUN IN AREA 6, PHASE II, STEP 2:  

 

              STA. 451+00 +/- -L-     TO STA. 469+90 +/- -L- 

              STA. 470+90 +/- -L-     TO STA. 492+00 +/- -L- 

              STA.  10+00 +/- -Y6RPA- TO STA.  29+08 +/- -Y6RPA- 

              STA.  10+00 +/- -Y6LPA- TO STA.  20+24 +/- -Y6LPA- 

              STA.  10+00 +/- -Y6RPB- TO STA.  31+90 +/- -Y6RPB- 

              STA.  10+00 +/- -Y6RPC- TO STA.  27+77 +/- -Y6RPC- 

              STA.  10+00 +/- -Y6LPC- TO STA.  20+85 +/- -Y6LPC- 

              STA.  10+00 +/- -Y6RPD- TO STA.  27+42 +/- -Y6RPD- 

 

              NOTE:  INSTALL TYPE III BARRICADES TO KEEP PROPOSED RAMPS 

                     & LOOPS CLOSED, AS DIRECTED BY THE ENGINEER.  

 

         -  COMPLETE CONSTRUCTION/INSTALLATION OF PROPOSED SIGNALS AT THE 

            INTERSECTIONS OF PROPOSED N. ELM ST. (-Y6-) AND PROPOSED 

            RAMPS & LOOPS (-Y6RPA-, -Y6LPA-, -Y6RPB-, -Y6RPC-, -Y6LPC- & 

            -Y6RPD-) BEGUN IN AREA 6, PHASE I, STEP 3, BUT DO NOT ACTIVATE.  
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

A A

ENGINEERING

ETHERILLW

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Fax:   919 851 8107

Bus:   919 851 8077

License No. F-0377

Raleigh, N.C. 27606

1223 Jones Franklin Road
AREA 6 - PHASE I

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 
 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH 

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

APPROVED:  

DATE:  

SEAL

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

-L- STA. 469+90 +/- -L- STA. 471+75 +/-

-Y6RPB- STA. 31+90 +/-

-Y6RPA- STA. 29+08 +/-

-Y6LPC- STA. 20+85 +/-

-Y6RPC- STA. 27+77 +/-

-Y6LPA- STA. 10+00 +/-

-Y6- STA. 17+00 +/- SEE TMP-A6-3

MATCHLINE
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-Y6LPA- STA. 20+24 +/-

-Y6RPD- STA. 27+42 +/-
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SHEET NO.PROJ. REFERENCE NO.
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

AREA 6 - PHASE I

DETAIL
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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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SHEET NO.PROJ. REFERENCE NO.
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

AREA 6 - PHASE I

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-Y6- STA. 36+09 +/-

-Y6- STA. 32+50 +/-
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SHEET NO.PROJ. REFERENCE NO.

TMP-A6-4
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PA PC
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-Y6- STA. 40+50 +/-

48’’ X 48’’
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AHEAD
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LANE

150’PA QC

STOP-BAR LOCATIONS

ESTIMATED EXISTING

-Y6- STA. 39+80 +/-
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Fax:   919 851 8107

Bus:   919 851 8077

License No. F-0377

Raleigh, N.C. 27606

1223 Jones Franklin Road

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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DATE:  
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TYPE III BARRICADE
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

DETAIL
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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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*FOR PEDESTRIAN CROSSWALKS.   

SEE RSD 1205.07 FOR PAVEMENT MARKINGS 

CROSS HERE
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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*FOR PEDESTRIAN CROSSWALKS.   

SEE RSD 1205.07 FOR PAVEMENT MARKINGS 
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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ENGINEERING

ETHERILLW

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Fax:   919 851 8107

Bus:   919 851 8077

License No. F-0377

Raleigh, N.C. 27606

1223 Jones Franklin Road

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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DATE:  
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ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

-L- STA. 469+18 +/- -L- STA. 471+75 +/-

-Y6RPB- STA. 31+54 +/-

-Y6RPA- STA. 28+65 +/-

-Y6LPC- STA. 10+00 +/-

-Y6LPC- STA. 20+45 +/-

-Y6RPC- STA. 27+33 +/-

-Y6LPA- STA. 10+00 +/-

-Y6RPD- STA. 27+35 +/-
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     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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40’

-Y6- STA. 13+00 +/-

-Y6- STA. 12+40 +/-

PO

11’

11’

11’

11’

11’

48’’ X 48’’

CLOSED

CENTER

AHEAD
W9-3

LANE

3.5’R

PD

PD

-Y6- STA. 16+50 +/-
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N. ELM ST.

-Y6-

1
0

1
5

60" CONC

C
R

CR CR
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C
R C
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SHEET NO.PROJ. REFERENCE NO.

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

SEAL

APPROVED: DATE:1223 Jones Franklin Rd.

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASING 
AREA 7

PHASING  

AREA 7

TMP-A7-1

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

 

       -  INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG LAKE JEANETTE 

          RD. (-Y7-), MANSFIELD CIRCLE, BLUFF RUN DR. AND ALL -Y- LINES (SEE 

          ROADWAY STANDARD DRAWING NO. 1101.01, SHEET 3 OF 3).  

 

 

PHASE I  
 

 

            REQUIRED, CONSTRUCT THE FOLLOWING: 

 

 

            REQUIRED:  

 

            A.  CLOSE EXISTING SIDEWALK/GREENWAY LEFT SIDE OF LAKE JEANETTE 

                RD. (-Y7-) AND SHIFT PEDESTRIAN TRAFFIC TO EXISTING SIDEWALK 

                RIGHT SIDE OF LAKE JEANETTE RD. (-Y7-) (SEE SHEET TMP-A7-2).  

 

            B.  CONSTRUCT PROPOSED -Y7DET- FROM STA. 11+48 +/- -Y7DET- TO 

 

 

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 7, PHASE I, 

STEP 3 WITHIN ONE WORK PERIOD.  

 

 

 

            --  PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS (PAINT)/ 

                MARKERS FOR -Y7DET- AND USING ROADWAY STANDARD DRAWING 

                NO. 1101.03, SHEET 3 OF 9, CLOSE EXISTING LAKE JEANETTE 

 

                NOTE:  CLOSE EXISTING SIDEWALK RIGHT SIDE OF LAKE JEANETTE 

                       RD. (-Y7-) AND SHIFT PEDESTRIAN TRAFFIC TO EXISTING/ 

                       TEMPORARY SIDEWALK/GREENWAY LEFT SIDE OF LAKE JEANETTE 

                       RD. (-Y7-)/-Y7DET- AS SHOWN ON SHEET TMP-A7-3.  

 

 

 

 

 

 

 

 

 

 

 

 

 

PHASE II  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A7-3):  

 

            --  CONSTRUCT PROPOSED LAKE JEANETTE RD. (-Y7-) FROM 

                STA. 22+50 +/- -Y7- TO STA. 28+50 +/- -Y7- (INCLUDING 

                PROPOSED BRIDGE AND PROPOSED SIDEWALKS), UP TO, BUT NOT 

                INCLUDING THE FINAL LAYER OF SURFACE COURSE. 

 

         - BEGIN CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM 

           STA. 520+00 +/- -L- TO STA. 523+00 +/- -L-.  

 

 

SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA 7, PHASE II, 

STEP 2 WITHIN ONE WORK PERIOD.  

 

 

            REQUIRED:  

 

                (INCLUDING PROPOSED SIDEWALKS RIGHT SIDE) TO TRAFFIC AND 

                AND SHEET TMP-A7-4).  

 

                NOTE:  CLOSE EXISTING/TEMPORARY SIDEWALK/GREENWAY LEFT SIDE 

                       OF LAKE JEANETTE RD. (-Y7-)/-Y7DET- AND SHIFT 

                       PEDESTRIAN TRAFFIC TO EXISTING/PROPOSED SIDEWALK RIGHT 

                       SIDE OF LAKE JEANETTE RD. (-Y7-) AS SHOWN ON SHEET 

                       TMP-A7-4.  

 

 

PHASE III  

 

 

            REQUIRED (SEE ROADWAY PLANS AND SHEET TMP-A7-4):  

 

            --  REMOVE -Y7DET- AND CONSTRUCT REMAINDER OF PROPOSED CURB & 

                GUTTER AND SIDEWALKS LEFT SIDE OF LAKE JEANETTE RD. (-Y7-).  

 

         -  CONSTRUCT PROPOSED GREENSBORO LOOP (-L-) FROM 

            STA. 523+00 +/- -L- TO STA. 526+00 +/- -L- AND COMPLETE 

            CONSTRUCTION OF PROPOSED GREENSBORO LOOP (-L-) FROM 

            STA. 520+00 +/- -L- TO STA. 523+00 +/- -L-, BEGUN IN AREA 7, 

            PHASE II, STEP 1.   

 

 

 

 

 

            --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL

                TRAFFIC PATTERN, OPEN PROPOSED LAKE JEANETTE RD. (-Y7-) 

                OPEN PROPOSED SIDEWALK LEFT SIDE TO PEDESTRIAN TRAFFIC.    

                TEMPORARY SHORING & PORTABLE CONCRETE BARRIER), UP TO &   

                INCLUDING THE FINAL LAYER OF SURFACE COURSE, AND UP TO THE

                EDGE & ELEVATION OF THE EXISTING FROM STA. 10+25 +/- -Y7DET-

                TO STA. 11+48 +/- -Y7DET- AND STA. 17+89 +/- -Y7DET- TO

                STA. 19+00 +/- -Y7DET-.  PLACE TEMPORARY PAVEMENT MARKINGS/   

                PLANS AND SHEETS TMP-A7-2 & TMP-A7-3).

                MARKERS, AS MUCH AS POSSIBLE AWAY FROM TRAFFIC (SEE ROADWAY 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 3:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14:

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

STEP 1.  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 14, AS 

                CLOSE -Y7DET- TO TRAFFIC.  (SEE FINAL PAVEMENT MARKING PLAN 
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            --  TEMPORARY SIDEWALK (ASPHALT) & CURB RAMP LEFT OF 

                STA. 20+55 +/- -Y7- AND OPEN TO PEDESTRIAN TRAFFIC (SEE 

                ROADWAY PLANS AND SHEET TMP-A7-2).  

                STA. 17+89 +/- -Y7DET- (INCLUDING TEMPORARY SIDEWALK (ASPHALT), 

                TO TRAFFIC (SEE SHEET TMP-A7-3).  

                RD. (-Y7-) AND OPEN -Y7DET- & TEMPORARY SIDEWALK (ASPHALT)  
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SHEET NO.PROJ. REFERENCE NO.

TMP-A7-2

APPROVED:  

DATE:  

SEAL

     SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE NOTED.
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN
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1223 Jones Franklin Rd. 

AREA 7 - PHASE I

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-L- STA. 520+00 +/-

-L- STA. 526+00 +/-

END CONSTRUCTION

-Y7- STA. 29+94.00

BEGIN CONSTRUCTION

-Y7- STA. 20+86.00

-Y7DET- STA. 12+25 +/-

-Y7DET- STA. 16+66 +/-

WATER FILLED BARRIER

-Y7DET- STA. 10+25 +/-

-Y7DET- STA. 11+48 +/-

-Y7DET- STA. 17+89 +/-

-Y7DET- STA. 19+00 +/-

-Y7DET- STA. 10+00.00

-Y7- STA. 20+55 +/-

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

AREA 1 AREA 7

AREA 1

AREA 7

A

A

TYPICAL SECTION A-A

-Y7- 

C L
75’ +/-

C 

-Y7DET- 

L

11’ 11’ 2’2’ 2’
SHORING 

TEMPORARY
2’

PAVEMENT 

TEMPORARY

5’

ENGINEER.    

PUBLIC LIBRARY, AS DIRECTED BY THE 

RUN DR. & DRIVEWAY TO GREENSBORO

LAKE JEANETTE RD (-Y7-) AND BLUFF 

INSTALL SIGNS AT THE INTERSECTION OF* 

24’’ X 12’’
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

30’’ X 24’’
M4-9BDETOUR

30’’ X 24’’
M4-9BDETOUR

24’’ X 12’’
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

* 

3’

* 

EXISTING CURB RAMP 

THE ENGINEER.    

OR AS DIRECTED BY 

PLACE AT R/W LINE 

-Y7DET- STA. 12+00 +/- 

AND PCB

BEGIN 2’ TEMPORARY PAVEMENT 

-Y7DET- STA. 16+80 +/- 

AND PCB

END 2’ TEMPORARY PAVEMENT 

-Y7DET- STA. 14+00 +/- 

AND TEMPORARY SHORING

BEGIN 5’ TEMPORARY PAVEMENT 

-Y7DET- STA. 15+40 +/- 

AND TEMPORARY SHORING

END 5’ TEMPORARY PAVEMENT 

BARRIER 

WATER FILLED
PCB 

3’

PCB 

PCB 

TEMPORARY SHORING

WATER FILLED BARRIERB
B

B

B

-Y7DET- STA. 14+00 +/- TO STA. 15+40 +/-

C 

-Y7DET- 

L

11’ 11’ 2’2’ 2’2’

PAVEMENT 

TEMPORARY

5’

BARRIER 

WATER FILLED

PCB 

-Y7DET- STA. 12+00 +/- TO STA. 14+00 +/-

-Y7DET- STA. 15+40 +/- TO STA. 16+80 +/-

TYPICAL SECTION B-B

TEMPORARY SHORING NOTES)

(SEE SHEET TMP-2A FOR 

TO -Y7DET- STA. 15+40+/-, 21’+/- RIGHT

-Y7DET- STA. 14+00+/-, 21’+/- RIGHT

TEMPORARY SHORING 

QUANTITY = 1,400 SF 3

3

3

P3

48’’ X 48’’

W11-2

24’’ X 12’’

W16-7p

24’’ X 12’’

AHEAD W16-9p

48’’ X 48’’

W11-2

* * 

BY THE ENGINEER.    

CROSSWALK OR AS DIRECTED 

INSTALL SIGN 200’ PRIOR TO

* * 
24’’ X 12’’

AHEAD W16-9p

48’’ X 48’’

W11-2

-Y7- STA. 23+00 +/-
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FOR PEDESTRIAN CROSSWALKS.   

SEE RSD 1205.07 FOR PAVEMENT MARKINGS 

(ASPHALT)

SIDEWALK

TEMPORARY

AND OPEN TO PEDESTRIANS

SIDEWALK WITH CURB RAMP 

CONSTRUCT TEMPORARY ASPHALT 

AND TEMPORARY SIDEWALK (ASPHALT)

BEGIN WATER FILLED BARRIER

AND TEMPORARY SIDEWALK (ASPHALT)

END WATER FILLED BARRIER

(ASPHALT)

SIDEWALK

TEMPORARY

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE
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2" MAX

2" MAX

2" MAX

2" MAX

2" MAX
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1223 Jones Franklin Rd. 

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-L- STA. 520+00 +/-

-L- STA. 526+00 +/-

AREA 7 - PHASE II
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SHEET NO.PROJ. REFERENCE NO.

TMP-A7-3

APPROVED:  

DATE:  

SEAL

-Y7- STA. 28+50 +/-

-L- STA. 523+00 +/-

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

30’’ X 24’’
M4-9BDETOUR

W1-6R

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

30’’ X 24’’
M4-9BDETOUR

24’’ X 12’’
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

LOCATIONS AND ADDITIONAL SIGNAGE.  

SEE RSD 1101.03, SHEET 3 OF 9, FOR TYPE III BARRICADE 

* 

* 

* 

* * * * 

ENGINEER.    

PUBLIC LIBRARY, AS DIRECTED BY THE 

RUN DR. & DRIVEWAY TO GREENSBORO

LAKE JEANETTE RD (-Y7-) AND BLUFF 

INSTALL SIGNS AT THE INTERSECTION OF* * 

AREA 7AREA 1

AREA 1

AREA 7

A

A

-Y7DET- STA. 11+50 +/-

-Y7DET- STA. 17+70 +/-

TIE TO EXISTING

END CONSTRUCTION

-Y7DET- STA. 19+20.55

-Y7- STA. 29+94.00

11’

11’

11’11’ 2’

2’

-Y7DET- STA. 10+35 +/-

TIE TO EXISTING

48’’ X 48’’

AHEAD
W20-5 C

CLOSED

CENTER LANE

BEGIN CONSTRUCTION

-Y7DET- STA. 10+00

-Y7- STA. 20+86.00

-Y7DET- STA. 15+70 +/-

-Y7- STA. 31+94 +/- 

INSTALL SIGNS AT 

W11-8

48" X 48"

W11-8

48" X 48"

PA

PI

PP

MH

PA

PI MH

PA

PI MH

PP

-Y7- STA. 22+50 +/-

BARRIER 

WATER FILLED

PCB

B
B

B

B

     NOTED.  SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE 

NOTES: PAVEMENT MARKINGS SHOW ARE EXISTING UNLESS OTHERWISE 

C L

11’ 11’ 2’2’ 2’2’

PAVEMENT 

TEMPORARY

5’

BARRIER 

WATER FILLED

PCB 

-Y7DET- STA. 12+00 +/- TO STA. 14+00 +/-

-Y7DET- STA. 15+40 +/- TO STA. 16+80 +/-

TYPICAL SECTION B-B

-Y7DET-

PI

MH
QA

PD

75’ +/-
C 

-Y7DET- 

L

11’ 11’ 2’2’ 2’
SHORING 

TEMPORARY
2’

PAVEMENT 

TEMPORARY

5’
3’

-Y7- 

C L

BARRIER 

WATER FILLED

PCB

3’

TOP OF DRILLED PIERS

SUB-STRUCTURE CONSTRUCTION AREA

TYPICAL SECTION A-A
-Y4- STA. 25+30 +/-

2:1

SHORING 

TEMPORARY

48’’ X 48’’

AHEAD
W20-5 C

CLOSED

CENTER LANE

-Y7- STA. 18+86 +/- 

INSTALL SIGN AT 

PA PA

PA PAPI MH

PI MH

INFORMATION AND ADDTIONAL SIGNAGE.    

SEE SHEET TMP-A7-2 FOR CROSSWALK 

48’’ X 48’’

W11-2

24’’ X 12’’

AHEAD W16-9p

-Y7DET- STA. 12+00 +/-
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SIDEWALK (ASPHALT)

TEMPORARY

(ASPHALT)

SIDEWALK

TEMPORARY

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

R9-11a

PEDESTRIAN BARRICADE
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1223 Jones Franklin Rd. 

DETAIL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

-L- STA. 520+00 +/-

-L- STA. 526+00 +/-

AREA 7 - PHASE III
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SHEET NO.PROJ. REFERENCE NO.

TMP-A7-4

APPROVED:  

DATE:  

SEAL

-Y7- STA. 28+50 +/-

-Y7- STA. 22+50 +/-

-L- STA. 523+00 +/-

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

W1-6R

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

AREA 7AREA 1

AREA 1

AREA 7

30’’ X 24’’
M4-9BDETOUR

30’’ X 24’’
M4-9BDETOUR

24’’ X 12’’
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

24’’ X 12’’
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

ENGINEER.    

PUBLIC LIBRARY, AS DIRECTED BY THE 

RUN DR. & DRIVEWAY TO GREENSBORO

LAKE JEANETTE RD (-Y7-) AND BLUFF 

INSTALL SIGNS AT THE INTERSECTION OF

*

*
*

TIE TO EXISTING

END CONSTRUCTION

-Y7- STA. 29+94.00

TIE TO EXISTING

BEGIN CONSTRUCTION

-Y7- STA. 20+86.00

QA

QA

QA

QA

QA

PE
PI

MH

MH

MH

MH

PH

PH

PF

PF

CH

CF

PD

-Y7- STA. 22+66 +/-

-Y7- STA. 21+76 +/-

-Y7- STA. 27+00 +/-

-Y7- STA. 24+20 +/-

MI

-Y7- STA. 23+00 +/-

-Y7- STA. 28+00 +/-

-Y7- STA. 24+27 +/-

-Y7- STA. 26+67 +/-
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E
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   INFORMATION AND ADDITIONAL SIGNAGE.  

SEE SHEET TMP-A7-2 FOR CROSSWALK

-Y7- STA. 23+00 +/-

48’’ X 48’’

W11-2

24’’ X 12’’

AHEAD W16-9p

P
RO
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L

ENGINEER

NO
RT

H CAROLINA

SEAL

21116
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R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE

R9-9

24’’ X 12’’

CLOSED

SIDEWALK

PEDESTRIAN BARRICADE
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